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The Wigan and Rochdale Child Sexual Exploitation (CSE) Innovations Project is a 
partnership between Wigan and Rochdale local authorities, Greater Manchester Phoenix 
CSE Project, the Children’s Society and Research in Practice, on behalf of the 
Association of Greater Manchester Authorities. It has aimed to address the problem of 
too many young people affected by sexual exploitation being placed in high cost or 
secure accommodation that was not always meeting their needs.  
The project was designed in three phases: 1) a programme of action research to 
understand more about the problem identified, especially the journeys of young people 
affected; 2) co-design of a new pilot service, involving young people, parentsorcarers, 
social workers and key agencies; and 3) implementation of the pilot service to work 
across Wigan and Rochdale, and a cost-benefit analysis of its impact. Learning from the 
pilot was intended to lead to the adoption of more effective ways of working in each 
authority, with the longer-term goal of replicating best practice across Greater 
Manchester. 
Key Findings 
Progress against project milestones 
Milestone 1: Action research has provided evidence to inform service development 
Messages from a review of national evidence, original local research and co-production 
activities provided evidence which informed the development of the ACT (Achieving 
Change Together) pilot service.  
The evidence highlighted the complexity of CSE and how it is rarely the only issue in 
young people’s lives. Common features in the journeys of CSE-affected young people 
were identified, including ruptures in family relationships, instability through frequent 
placement moves and isolation from peers. The evidence highlighted the need to 
understand adolescent development, the impact of trauma, neglect and abuse on the 
behaviour of young people and the need for better responses to their psychological 
needs. 
Young people themselves gave strong messages about being alienated by having too 
many different professionals in their lives and frequent changes of social worker. They 
wanted support from 1 key person who would listen, not judge, be consistent, show that 
they care and be there for the longer term.  
Milestone 2: Pilot service model has been co-designed and is in place  
The Innovation was committed to exploring how best to address CSE from the viewpoints 
of young people, families, practitioners and the children’s social care system and to the 
co-design of a new service model. It engaged with a wide range of stakeholders and 
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young people through a creative process of co-design. It was the first time the 
participating authorities had undertaken such an exercise and it entailed a considerable 
investment of partner time. There were good levels of participation, with 100 people 
involved in one or more co-design event, although involvement from parents and carers 
was lacking. A model for service provision emerged from the co-design phase and the 
ACT pilot service has been delivering this model since mid February 2016 with a staff of 
4 social workers, a part-time therapist and an operational development manager. ACT 
works with young people at medium or high risk of, or having already experienced CSE, 
who are also at high risk of family or placement breakdown. ACT social workers operate 
as key workers, co-working with children’s social workers and working non-standard 
hours to better meet the support needs of young people. 
Milestone 3: Referral criteria and role of the pilot project are understood and multi-
agency working is effective  
Referral criteria were established in each authority. These criteria, and the role of ACT, 
have become better understood over time through briefings, provision of training, 
meetings, relationship building and co-working. Multi-agency working is progressing. 
There has been generally good information-sharing and communication about specific 
cases. Social workers and other stakeholders have highlighted the passion, enthusiasm, 
commitment and flexibility of ACT workers. 
Milestone 4: Young people are being identified and provided with appropriate early 
support 
In their first 8 months of operation ACT have provided intensive early support to 25 young 
people. These have been mainly young women under 16, affected by sexual exploitation 
and home or placement instability. Profile information at baseline indicates that all have a 
range of complex difficulties and single or dual disorganised attachments. There have 
been innovative elements to the early support provided in response to these levels of 
difficulties. 
Milestone 5: Young people understand the impact of exploitation and have reduced 
risk factors in their lives  
There is evidence that some key risk factors have been reduced for many of the young 
people worked with, including young people’s awareness of risks, their association with 
risky peers or adults, sexual health, missing episodes, and relationships with parents or 
carers. There is also some evidence for an increase in protective factors, including a 
positive relationship with at least 1 supportive adult, improvements in relationships with 
family members, and attendance at school or college. Young people report 
improvements in things that matter to them, like relationships, how they feel, and the 
attainment of personal goals. However, outcomes data is limited, as assessments at 6 
months and beyond provide the most reliable data on change and only 9 young people 
reached this assessment point within the timeframe of the evaluation. 
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Milestone 6: More young people remain at home, or in stable placements in their 
own communities. Fewer young people are referred to high cost or secure 
placements that do not meet their needs 
All of the young people referred to ACT were assessed as either being ‘on the edge of 
care’, or in care placements that were at risk of breakdown. Escalation has been avoided 
and no secure placements have been used. The pilot is therefore providing good early 
evidence that placement instability and unnecessary escalation for CSE-affected young 
people can be avoided by providing key worker support which is young person centred 
and high intensity.  
Milestone 7: Young people, parents and carers are engaging and report 
satisfaction with the service  
Parents, carers and young people are engaging and reporting high levels of satisfaction 
with the service. Parents or carers needed timely support and understanding from 
someone outside the family and ACT workers have enabled young people to 
communicate more openly with their family. ACT workers are viewed by young people as 
people who care about them, people they can talk things through with and also have fun 
with. Their ACT worker does not go away when they act up, but is honest with them and 
sticks around.  
Milestone 8: Staff receive appropriate support and supervision 
Providing appropriate support to staff across 2 geographically dispersed areas has been 
a challenge. All ACT staff have received regular supervision and have been given 
opportunities for different types of personal development. The emotional impact of the 
work was initially underestimated but has now been recognised and clinical supervision is 
being introduced.  
Milestone 9: Ways of working are seen to be effective and adopted more widely in 
each authority 
Both local authorities signed up to the 6 good practice principles that emerged from the 
action research and are embedding them through various workforce development 
activities. Both Wigan and Rochdale have reduced the caseloads of their children’s social 
workers to improve the quality of relationships between workers, young people and 
families and enable more strengths based, young person-centred ways of working. The 
ACT service is contributing to this through provision of training and co-working. There is 
some evidence that overall knowledge and confidence in working with CSE has 
increased, and that the model of working has support amongst target staff in both 
authorities. A cost-benefit analysis by New Economy has estimated that there could be 





The project has faced several challenges, most notably that of delivering a complex 
initiative involving several elements of work, with a diversity of partners, within a very 
tight timescale. The logistics of obtaining access to records, consent to participate and 
the engagement of young people and families delayed the action research and co-design 
phases. Further delays resulted from working across 2 local authorities which are 
geographically 2 of the furthest apart in Greater Manchester, as well as managing across 
2 different HR and IT systems.  
There have been some changes in senior managers involved in the Innovation from both 
authorities. Despite this, the partnership and project governance have been effective. 
People have attended meetings and have done what they said they would do. 
As the pilot develops, there is ongoing dialogue about future challenges including how to 
provide a shared service across several local authorities that takes into account the 
specific contexts of each area; how a hub-and-spoke service can provide spoke workers 
with adequate support (Harris et al, 2015); how the key worker role might develop, and 
who should undertake this role. Discussion of such issues is taking place within the 
context of wider debates around complex safeguarding and supporting adolescents with 
multiple vulnerabilities.  
Implications for policy and practice 
There are several lessons from this innovation which may be relevant to other initiatives: 
• a phased approach to innovation incorporating action research and co-production 
can be effective in achieving early‘buy-in and wider ownership of new ways of 
working. It helps ensure that the designed innovation properly reflects the context 
in which it is to be delivered  
• local authorities, and other partners, with very different starting points and 
perspectives, can work effectively together and learn from each other. But the 
process is time-consuming and it may help to take account of practical factors 
such as physical proximity and compatibility of systems 
• findings suggest that young people affected by CSE can be supported without 
escalating into high cost placements. Support needs to be young person and 
family focused and be high intensity. However, there is no quick fix and services 
need to be sustained for longer than a pilot year for the longer term outcomes and 
cost-benefits to be realised 
• the pilot ACT service has shown that relationship-based work can be effectively 
carried out by social workers and there may be some benefits to intensive direct 
work being undertaken by social workers in terms of modelling new approaches to 
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social work practice. However, this may need to be balanced against cost, which, 
in this particular model, has involved having 2 social workers to a case 
• all the young people worked with by ACT have had complex difficulties and the 
team has had considerable success in stabilising their situations through intensive 
relationship-based support. However, the caseloads of ACT social workers have 
been approximately a third of those of other children’s social workers in Wigan and 
Rochdale. This raises questions about whether social workers with larger and 
more mixed caseloads could provide the same level of intensive support in cases 
where it was required. There is widespread support for relationship-based work 
amongst relevant multi-agency staff, but there is still much to be learned about the 
conditions needed to sustain this level of social work intervention outside an 
innovation context 
• although the ACT service has not been strictly speaking a hub-and-spoke service 
many of the challenges it has encountered in working across 2 authorities would 
potentially be writ large in any Greater Manchester hub-and-spoke service  
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Overview of the project 
What was the project trying to achieve? 
The project is a partnership between Wigan and Rochdale local authorities, Greater 
Manchester Phoenix CSE Project, the Children’s Society and Research in Practice, on 
behalf of the Association of Greater Manchester Authorities. The project derived from 
concerns that too many young people affected by sexual exploitation were ending up in 
high cost or secure accommodation that did not necessarily meet their needs and was 
estimated to cost Greater Manchester authorities around £8.9 million. The goal of the 
project was to improve outcomes for young people and their families and provide 
effective alternatives to high cost and secure accommodation for those vulnerable to 
CSE in Greater Manchester. 
The project was planned with 3 phases: first, a programme of action research1 to  
understand more about the problem identified, including a review of national evidence 
and the conduct of local research to further understand the experiences of young people, 
families and professionals; second, a co-design process, enabling young people, families 
and professionals to reflect on, and refine, the emerging evidence, and co-produce a 
framework of principles and a pilot practice model; third, the implemention of an 
evidence-based pilot service across Wigan and Rochdale to work with up to 30 young 
people. Good practice from this pilot would be more widely adopted in each authority, 
with a longer-term goal of developing a hub-and-spoke provision across Greater 
Manchester. Alongside this evaluation, a cost benefit of the pilot service would be 
undertaken by New Economy in Greater Manchester. 
The intended long-term outcomes for young people were: reduced risk of sexual 
exploitation; improved emotional and mental health; stable, supportive living situations; 
positive relationships with family, carers and professionals; awareness of rights and risks 
and being able to make healthy choices for themselves. For the partner agencies, long-
term outcomes included:  
• new pathways for young people vulnerable to exploitation leading to more 
effective, integrated practice 
• less escalation and fewer referrals to high cost and secure accommodation 
• an evidence based and cost effective service model that can be replicated in the 
region 
• an action learning and co-production approach to design and development which 
is seen to be effective and adopted more widely 
1 Action research is focussed on solving a particular problem and providing guidelines for ensuing practice. 
It is usually initiated by, and involves, those whose problem it is (for example service providers, service 
users, funders etc).  
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• increased public confidence in Greater Manchester’s responses to CSE. 
The original milestones the project hoped to achieve by March 2016 were: 
1. Research conducted and partners have better evidence of what works to inform 
their practice 
2. Pilot service model has been co-designed and is in place 
3. There is effective multi-agency working 
4. Young people are being identified and provided with appropriate early support 
5. Young people are engaging with the pilot and report that it is meeting their needs 
6. Staff working with exploited young people report increased knowledge and 
confidence 
7. Fewer young people are referred to high cost or secure placements and more YP 
stay in their communities 
8. Young people worked with understand the impact of exploitation and have 
reduced risk factors in their lives 
9. Families are engaged and supported 
What was the project intending to do to achieve these 
outcomes? 
The core activities were as follows: 
• review the available evidence and conduct research to inform service 
development 
• co-design and co-produce new pathways or service model with staff, young 
people and parents or carers which: 
• improves timely reporting, action and response mechanisms 
• enables young people to stay in their communities 
• supports young people to understand the grooming and exploitation to 
which they have been subjected, and increases resilience 
• responds better to needs of adolescents, especially re gender and ethnicity 
• engages and supports families 
• pilot this service model in Rochdale and Wigan with up to 30 young people 
• provide training and support for staff 
• undertake cost-benefit analysis of the above 
Changes to the project’s intended outcomes or activities 
There were some revisions to the planned timetable. The phase 1 research took longer 
than expected and the co-design phase began later than planned in January 2016 to 
enable newly-employed pilot service staff to take part. The ACT service became 
operational in mid-February, part-way through the co-design process which was 
completed in June 2016. 
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Evidence from the research and co-design phase led to the refinement of ACT’s referral 
criteria to include young people at risk of, or experiencing, CSE who were also at risk of 
placement instability at home, entry into care, or escalation into high cost or secure 
placements. 
The context within which this innovation has been taking 
place  
An overall contextual factor is the prospect of regional devolution, which is shaping 
thinking about public sector reform in Greater Manchester and encouraging more 
collaborative working in services for children and families. 
With regard to CSE, there was already a history of collaborative working. In 2012, 
Greater Manchester established Project Phoenix, a unique partnership between local 
authorities and local safeguarding children boards, designed to raise standards; improve 
cross border working and consistency across Greater Manchester; raise awareness of 
CSE; and encourage people to report concerns. Within individual authorities, there are 
specialist multi-agency CSE teams which identify, assess and work with young people 
who are at risk of, or are victims of, CSE. 
At the outset of the project, the 2 local authorities were at different starting points with 
regard to CSE. Rochdale had an established strategic approach to CSE, and 2 years 
earlier had established the Sunrise project, a nationally recognised multi-agency CSE 
project located in Rochdale police station. Amongst their other activities, Rochdale’s  
work included the analysis of police data to develop CSE profiling, and they had 
undertaken extensive community awareness raising and training.   
In Wigan, following a review of its CSE provision, a co-located CSE team was just being 
set up as this Innovation project started. Wigan had recently introduced ‘The Deal’, a 
whole authority approach to partnership working with citizens designed to move away 
from a deficit model and emphasise the strengths and assets of communities, families 
and individuals. Those working in a range of services were concerned to think through 
how this approach could incorporate providing appropriate support for the most 
vulnerable families and children. 
In both Wigan and Rochdale, and in Greater Manchester more widely, there has been a 
recent focus on complex safeguarding in response to cases involving CSE and gang 
involvement, trafficking, drugs, gun crime, modern slavery, female genital mutilation and 
forced marriage.  
Existing research relating to this innovation 
While there is existing research on the issue of CSE and its impacts on young people 
there is relatively little evaluation evidence of effective interventions. Research has found 
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that secure accommodation has is often not helpful for most sexually exploited or at risk 
young women who are referred to it. Managing risk in the community is generally 
preferred by local authorities, but is sometimes considered impossible because of lack of 
appropriate provision (Creegan, Scott and Smith, 2005). 
Evidence submitted to the Inquiry into children who go missing from care (APPG, 2012), 
suggested that being placed a long way from family and friends is often a factor in 
causing them to run away, and such placements often have a detrimental impact on the 
young person. Distance can also reduce the amount of social work support a young 
person receives.  
Stability of placement has been identified as a key factor in reducing the risk of CSE. A 
study of specialist fostering found that positive outcomes were clearly related to 
placement length and stability (Shuker, 2013). School or college attendance, and the pro-
social friendships and opportunities these provide, are understood to be protective 
factors which reduce exposure to the risk of (further) sexual exploitation (Scott and 
Skidmore, 2004). 
Research reviews identify several factors which can support resilience and recovery from 
trauma in adolescence and early adulthood, including establishing or maintaining a 
strong, supportive relationship with a parent or carer and with a committed, reliable 
worker outside the family; maintaining the positive supports of extended family and 
friends, by keeping young people local, and re-engaging young people in education 
(Newman, 2004).  
There is evidence that effective practice takes account of gender and diversity. Boys and 
girls have different developmental trajectories and may be confronting different issues in 
their lives (McNeish and Scott, 2014). Girls’ well-being and self-esteem decreases 
through their teens, while boys’ remains relatively stable (Harrison-Evans et al, 2015). 
Boys exploring, or dealing with, an emerging sexual orientation as gay or bisexual may 
lack support in this regard and be particularly vulnerable to exploitation (Paskell, 2014).  
Ofsted’s thematic report on sexual exploitation (Ofsted, 2014) included recommendations 
that professionals should be enabled to build stable, trusting and lasting relationships 
with exploited or at risk young people, and that local authorities and partners should 
ensure the availability of therapeutic support for such young people.  
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Overview of the evaluation 
What were the evaluation questions? 
The 2 overarching evaluation questions were: 
• to what extent has the project achieved its intended milestones and outcomes? 
• what can be learned from the implementation of this project to inform future 
developments in the region and more widely?  
 
We were also concerned to explore: 
 
• what is the contribution of taking an action research and co-production approach 
to service development? 
• how are young people and families with lived experience involved? 
• how is evidence from different sources integrated?  
• what are the facilitators and barriers to using this approach to service 
development? 
• does the approach achieve its intended outcomes of co-producing a testable 
design for CSE service provision? 
 
Methodology 
The evaluation began with a theory of change workshop for the project’s Executive Board 
in July 2015, to clarify the specific outcomes of the Innovation and the relationship 
between these and the planned activities. An evaluation framework was produced to 
represent a plan of the project over the course of the pilot year, setting out the 
contribution of each element of the programme and how achievement of these would be 
assessed. This was refreshed at a review workshop in June 2016 (see Appendix 1).   
A member of the evaluation team was embedded in the project team between June 2015 
and March 2016. She attended all routine project and steering group meetings as well as 
being a participant-observer at research, engagement and co-design events. Between 
April and November 2016, day-to-day evaluator involvement has been lighter touch but 
attendance at key meetings and regular sessions with the ACT project team have 
continued. The evaluation team has also contributed to the development, review and 
synthesis of research outputs from the project.   
We administered a staff survey to a target population of Wigan and Rochdale staff to 
capture baseline evidence of work cultures and satisfaction, and knowledge and 
confidence in relation to CSE. It was re-administered a year later to the same pool of 
staff, incorporating additional questions relating to the Innovation project and principles of 
good practice relating to CSE. 
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Our evaluation of outcomes for young people included completion of case profiles to 
identify when they were referred, and key characteristics (age, gender, ethnicity, sexual 
identity, religion, disabilities or learning difficulties, living situation, child protection 
histories and risk factors); a repeat risk reduction assessment (intended to be completed 
by ACT social workers at baseline, at 3 months and at 6 months). A psycho-social 
assessment using the following measures was to be undertaken at the same time 
intervals: 
• Strengths and Difficulties Questionnaire (SDQ) – measuring symptoms and peer 
issues (versions for completion by worker and young person) 
• Vulnerable Attachment Style Questionnaire (VASQ) – measuring insecure or 
mistrustful and anxious elements (versions for completion by worker and young 
person) 
• Teenage Attitudes to Sex and Relationships Scale (TASAR) – attitudes to sexting, 
pressure to have sex, gender roles and equality in relationships (version for young 
person) 
Case studies were compiled through interviews with ACT social workers, parents or 
carers and young people where possible. Six interviews were conducted with young 
women supported by ACT. Young people and parents or carers also completed service 
feedback questionnaires. 
The young people are identified by a unique identifier in this report. However, given the 
very small numbers involved, and the unique nature of each individual case, we have 
taken the precaution of excluding case studies in the published version of this report.  
We have evaluated progress against the project milestones through a total of 94 
interviews conducted at 4 time-points, 2 workshops with multi agency staff and a focus 
group with the ACT staff team.  
Table 1: Interviews conducted 
Identity of interviewees Baseline July or 
Aug 
2015 
T1 Feb or 
Mar 2016 
T2 June or 
Jul 
2016 
T3 Sept or Oct 
2016 
Directors or deputy directors  2 2  0   2  
Social work managers or team leaders 4        
       
0                              0                     6                        
Innovation Project partners or managers 4 5 0 5 
ACT project staff 0 7 9 7 
Social workers 2 0           
 
2             8    
Parents or Carers 0 0 0 6      
                           
Young People 0 2 1 
                
5 
Multi-agency staff 6                           
                                              




Total 16 18 16 44 
Workshop 1 and 2 8 and 9 multi-
agency staff 
   
Focus group    5 ACT staff 
 
We interviewed a number of informants on 2 or more occasions. Interviews were digitally 
recorded or recorded in notes. They were all conducted by 1 of a team of 3 researchers 
and, where possible, repeat interviews were conducted by the same researcher (topic 
guides are included in Appendix 5). Our approach to interviews was that of ‘appreciative 
enquiry’ which emphasises the expert and experiential knowledge of those involved in 
developing and delivering programmes, and their desire to learn from their experience 
and share it with others.  
We have also drawn on monitoring information collected by the project team relating to 
project development, research, engagement, co-design, training, briefings, conference 
events, referrals of young people, their chronologies and case information. We have 
analysed selected post-training and conference feedback. 
A cost-benefit analysis was conducted by New Economy Greater Manchester (Appendix 
2).  
Changes to evaluation methodology from the original design 
The evaluation proposal included examining case files to understand more about young 
people previously affected by CSE in Wigan and Rochdale. The Children’s Society (TCS) 
were also proposing to undertake case-file analysis as part of their action research, so to 
avoid duplication we collaborated on producing a case-file analysis template, TCS 
undertook the analysis and shared the findings.  
Having an embedded evaluator working as a member of the project team led to us 
undertaking some additional activities as part of phase 1 of the project. These activities 
provided additional knowledge to inform the development of the project. We undertook 6 
biographical interviews with young adults who had experienced CSE, 4 young women 
and 2 young men, and produced an internal report exploring their pathways and 
experience of services. We conducted 2 workshops with CSE practitioners to capture 
their current ways of working with young people and their perspectives on how work 
should develop. This led to a practitioner briefing: ‘Direct work with young people affected 
by sexual exploitation: Insights from current practice’. We also produced an accessible 
summary report synthesising the findings from all the research conducted by TCS, 
Research in Practice and ourselves during Phase 1. 
The T1, T2 and T3 interviews were spread across a revised timeframe because of the 
evolving nature of the project and the later start of the pilot service.  
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There have been challenges in getting repeat risk and psycho-social assessments 
completed in the 8-month operational period. The main reason is that the ACT project 
prefers to delay initial assessments of young people in order to build relationships and 
engagement. Baseline assessments may therefore not be completed until 2 months after 
work has started, with a subsequent effect on the timing of T1 and T2 assessments. 
Young people have not engaged in their versions of the assessments as we had hoped, 
despite the explanations and encouragement provided by project workers, and seem to 
have been particularly reluctant to complete repeat measures.  
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Key Findings 
How far the innovation has achieved its intended outcomes 
The refreshed theory of change framework identified 9 milestones for October 2016 (see 
Appendix 1).  
Milestone 1:  Action research has provided evidence to inform service 
development 
Messages from a review of national evidence, original local research and co-production 
activities have provided evidence which has informed the development of the Achieving 
Change Together (ACT) pilot service.  
The theory of change behind the project’s approach was that if you develop a service 
model on the basis of good evidence, including local experience, and you actively involve 
young people, parents and professionals through action research and co-production 
activities, it will deliver better outcomes for young people. If you then pilot such a model, 
and can evidence it works in Wigan and Rochdale, there is a good chance of being able 
to replicate it across Greater Manchester. From the outset, project partners were very 
committed to this approach: 
‘I’m fairly confident that the way we’re going about it we’ll be in a stronger position 
than we are now. We’ll know more than we do now. We haven’t asked the right 
questions of the right people up to now. … The clue is in the title Innovations. 
We’ve got to take ourselves to a place where we’ve never been. We have to make 
ourselves uncomfortable and that’s alright. I’m really excited about it. I just don’t 
know what we’re going to learn’. LA lead Baseline 
The project undertook the following research activities as part of phases 1 and 2: 
• an evidence scope (Webb and Holmes, Research in Practice, Sept 2015) 
• a case study analysis (O’Neill Gutierrez and Hollinshead, The Children’s Society, 
Dec 2015)  
• child’s voice interviews with young people (Kennedy et al, The Children’s Society, 
Jan 2016) 
• research and engagement workshops with practitioners and managers (Research 
in Practice, Oct or Nov 2015) 
• practitioner workshops and briefing on insights from practice (Evaluation team, 
Nov 2015) 
• biographical interviews with young people who had previously experienced CSE 
(Evaluation team, March 2016) 
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The evidence collected highlighted the complexity of CSE and how it is rarely the only 
issue in young people’s lives. The lives of CSE affected young people are frequently 
impacted by ruptures in family relationships, instability through frequent placement 
moves and isolation from peers. There is a need to understand adolescent development; 
the impact of trauma, neglect and abuse on the behaviour of young people, and to 
respond better to their psychological needs. 
Young people often felt alienated by having too many different professionals in their lives 
and by frequent changes of social worker. They wanted support from 1 key person who 
would listen, not judge, be consistent, show that they cared and be there for the longer 
term.  
On the basis of the evidence, 6 key principles of good practice were identified to underpin 
the shape and focus of the pilot service: 
• young people must be at the centre 
• CSE is complex, therefore the response cannot be simple or linear 
• no agency can address CSE in isolation; collaboration is essential 
• knowledge is crucial 
• families are valuable assets and may also need support 
• effective services require resilient practitioners 
The principles were endorsed by senior management in Wigan and Rochdale with the 
intention that they should both inform the Innovation pilot service and be more widely 
applied across Children’s Services. 
‘It’s been interesting to see the steering group having to address evidence 
including evidence from their own closed cases. There was nothing to stop them 
doing this at any time – but they haven’t. It’s the same with the RiP influence. A lot 
of the messages weren’t new but it was really helpful that they were boiled down 
to some basic principles. The knowledge is often there but not analysed and acted 
upon. That’s what we’ve been able to join up in this innovation.’ Manager T3 
A summary of the learning from the research and co-production was produced, along 
with briefings on the implications for practice from research findings and the co-design 
approach. 
Stakeholders are clear that the evidence has indeed informed the design and 
development of the pilot project: 
‘In all of my time, I have not seen a project where the team is so closely shaped by 
the evidence. The evidence speaks directly to the team and it has used the 
evidence to great effect’. Manager T3 
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‘At the last steering group I attended someone was talking about the importance of 
ensuring that we held on to the principle that resilient practitioners are vital to 
building resilience in young people. So I heard myself being quoted back to myself 
and that’s when you know something has been taken on board and is being run 
with by other people…There has been a continued commitment to really 
understanding evidence and for staying committed to using evidence that comes 
from research and from practice and from young people.’ Partner agency lead T3 
This view of the centrality of evidence was confirmed in a focus group with the ACT pilot 
team at T3 in which they identified the key ways in which they believed the research had 
influenced the project and how it was continuing to do so. They felt that the research had: 
• formed the framework for ACT and continued to be its backbone 
• provided a secure evidence base to build from 
• enabled an objective assessment of children’s social care processes 
• given the team the confidence to challenge the status quo 
• given the project focus, direction and identity 
• helped keep young people central 
Milestone 2: Pilot service model has been co-designed and is in place  
The Innovation was committed to exploring how best to address CSE from the viewpoints 
of young people, families, practitioners and the children’s social care system. It has 
engaged with a wide range of stakeholders and young people through a creative and 
positive process of co-design. It was the first time the participating authorities had 
undertaken such an exercise and it entailed a considerable investment of partner time. A 
model for service provision emerged from the co-design phase and the ACT pilot service 
has been delivering this model since mid February 2016. 
From January to May 2016 the project ran a series of co-production events, including 3 
events intended for staff, parents or carers and young people, 2 for staff or parents and 
carers, and 1 event for young people. Almost 100 people attended 1 or more event. 
Young people who had experienced sexual exploitation attended each designated event 
as did staff from all relevant agencies with the exception of education. However, only 1 
carer attended an event, and no parents did so.  
None of those attending had any prior experience of co-design and were unsure what to 
expect. A few were sceptical about the whole idea: 
‘I'm not a great believer in involving fractured young people in these processes. I 
think a lot of it is just paying lip service to the process of involving young people. 
Tick done that. Most parents of young people aren't necessarily interested in what 
it looks like as long as it works with a young person.’ Manager Baseline 
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However, most acknowledged that considerable time and energy had been invested in 
the process and were appreciative of this.  
The 12 young people who took part in events varied in age. Some were still struggling to 
come to terms with the impact of sexual exploitation, while others had gone through a 
longer process of recovery. At least half of the young people had not met each other 
before or had not taken part in any group event involving professionals. Some had been 
out of education for some time. The project provided individual support to enable young 
people to attend and participate. A few young people struggled to maintain their 
engagement through a 3 hour session and being unused to speaking in groups, were 
less vocal than others, but 3 young people attended more than 1 event and most 
appeared to enjoy the process and felt that what they had to say was respected:  
‘Yes, they listened to us and want to improve things.’ Young person T2 
Adults were equally positive about their involvement. Some professionals commented on 
the passion in evidence at events or observed that there was a buzz around the whole 
process. Interviewees said they felt genuinely listened to and that openness was 
encouraged. 
‘It gave us the chance to really think about everything at a deeper level. It gave me 
a chance to think personally and professionally, and [to recognise that] 
professionals don’t have all the answers’. ACT team T2 
 
‘It was a good process. There was plenty of learning from the first event and that 
learning was really used in planning events 2 and 3. The feedback showed that it 
improved from 1 event to the next. It was truly ambitious to involve CSE affected 
young people in the co-production and that made it 10 times harder for them. But I 
think it was worth it.’ Partner agency lead T3 
 
The process achieved its intended outcome of co-producing an outline design for service 
provision. The name ACT (Achieving Change Together) was chosen and the new pilot 
service had an embryonic identity to take forward. The key elements of the service model 
co-produced were: 
 
• providing high intensity support when needed 
• working non-conventional hours in order to meet young people’s needs 
• delaying assessment until a young person is engaged 
• engagement taking as long as is necessary to build trust 
• focusing upon young person’s needs and goals 
• using technology to engage and speak to young people2  
2 ACT has produced an augmented reality card with service information and contributions from a young 
person, parent, foster carer and worker. It is accessed via a Zappar application on iPhone or Android 
devices. 
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• developing a young person friendly, strengths-based assessment 3 
• promoting young people led meetings 
• ACT social workers being key workers and leading care planning  
• ACT social workers acting as a bridge between children’s social workers and 
parents or carers 
• minimising the number of professionals around the young person 
 
The co-design phase validated the findings from the research phase and provided further 
justification for the shape and focus of the pilot project:  
‘There was nothing that anyone said that contradicted the research. It confirmed 
the evidence. No one disagreed with anything in the research’. ACT Team T2  
Those most closely involved with the Innovation found the process invaluable and 
believed they would not have arrived in the same place without the co-design and the 
benefits of service user and service provider experiences.  
Milestone 3: Referral criteria and role of the pilot project are 
understood and multi-agency working is effective  
Referral criteria were established in each authority. These criteria, and the role of ACT, 
have become better understood over time through briefings, provision of training, 
meetings, relationship building and co-working. Multi-agency working is progressing. 
There has generally been excellent information sharing and communication about 
specific cases. Social workers and other stakeholders have highlighted the passion, 
enthusiasm, commitment and flexibility of ACT workers. 
Referral criteria agreed during January 2016 were: 
• young people at risk of CSE 
• young people at risk of entry into care, placement breakdown or escalation 
of care.  
To be eligible for the service, young people had to meet both criteria. 
The process for referrals was also agreed. In Rochdale referrals go through the Multi-
Agency Screening Service (MASS) and the 2 service managers of the CSE multi-agency 
Sunrise team and ACT negotiate their appropriate allocation. Wigan receive referrals into 
their Duty and Assessment team and onward referrals to ACT are allocated by the team 
manager and agreed with ACT. In the first 2 months of operation referrals were slower 
3 Currently being developed as an ‘adolescent strength and participatory based assessment tool’ to be 
launched with the pathway in January 2017. 
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from Rochdale than Wigan, but this changed over time as awareness and relationships 
developed. 
Between February and October 2016, ACT received 49 referrals, 21 from Wigan and 28 
from Rochdale. In the same period, ACT has worked with 25 young people (approaching 
the project target of 30 young people). The main reasons for non-acceptance of referrals 
were little evidence of placement instability and or or low risk of CSE. 
In order to raise awareness of the role of the project, and to share learning from the 
research and co-production, the ACT team has undertaken an extensive programme of 
briefings and training sessions - 25 events between February 2016 and August 2016.   
Despite this, a full understanding of the project’s role has only gradually been achieved. 
At T1 and T2 some social work staff were not entirely clear about ACT’s dual focus on 
addressing social placement instability alongside risk of CSE. In addition, ACT’s 
emphasis on gradually building relationships with young people was not always 
immediately understood. At T2, 2 social workers commented that the ACT approach can 
seem ‘slow’, and they felt work should be delivered more quickly. At the same time, ACT 
workers have sometimes felt under pressure from children’s social workers to move 
cases on more quickly than they believed was in the best interests of a young person. 
The ACT role has been less easy to define compared to other co-working roles such as 
those with existing multi-disciplinary CSE teams. Some social workers commented on 
early confusion regarding who was responsible for what, with ACT workers taking on 
elements of the care plan that would normally be the responsibility of the young person’s 
social worker. Conversely, ACT workers reported that they had sometimes been left out 
of statutory meetings ‘when they knew the young person best.’  
The ACT team felt that greater clarity about their role and approach would have been 
achieved if they had been able to introduce their pathway plan earlier. The draft pathway 
plan (Appendix 4) sets out ACT’s working relationships with children’s social workers and 
includes an ‘expectations meeting’ following referral at which roles and responsibilities 
are agreed on a case by case basis. The introduction of this pathway was delayed, in 
part due to the over-run of the co-design process followed by summer holidays, and the 
necessary involvement of very busy senior managers in a task-and-finish group. The 
pathway should be operational for ACT’s next period of operation between January and 
June 2017. 
However, understanding has increased considerably through direct experience of co-
working cases with the ACT team and by witnessing progress achieved for children and 
families.  
‘They’ve taken a lot of work in the care plan. It’s reduced what I have to do….[and 
I] value their support. Information has been outstanding, if anything, more than I 
need….Excellent communication’. Social worker T3  
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Several social workers were very happy for ACT to take the lead in the care plan for their 
young person and believed that they were well placed to do so. 
‘Helped massively in my job. X drives the case….. She is a direct line to refer to 
for me and the young person…. She gives very practical support to the young 
person. She attends care planning meetings regularly………Has helped me 
greatly…..Has availability when needed….X knows the young person 
better….Their working times are different and this helps.’ Social worker T3 
Completely effective multi-agency working across all teams and agencies would be an 
unrealistic goal for a small, pilot team in its first 8 months. However, by T3 there was 
evidence of increased understanding and appreciation of ACT’s approach and 
contribution by multi-agency staff:  
‘They have no time limit. Everything is in the young person’s time and that is 
fantastic. They are brilliant. It’s as slow as you want to take it and they work with 
the immediate family around the impact of their work when they are not there. 
…They are really fluid and flexible and will respond immediately if they think it’s in 
the young person’s interest…. This model is what has been lacking for young 
people and the system just hasn’t worked for them in the past.’ Voluntary Agency 
worker T3  
Social workers commented on the high levels of engagement of young people, the quality 
of relationships established and the presence of trust in cases they had been involved in. 
‘[What this case demonstrates is] the strength of the relationship with [ACT 
worker]. She can say stuff to him and he listens. She can say stuff I can’t. Their 
relationship is safe and trusting.’ Social worker T3 
Milestone 4: Young people are being identified and provided with 
appropriate early support 
In their first 8 months of operation ACT have provided intensive early support to 25 young 
people. These have been mainly young women under 16, affected by sexual exploitation 
and home, or placement, instability. Profile information at baseline indicates that all have 
a range of complex difficulties and dual or disorganised attachments. There have been 
innovative elements to the early support provided in response to these levels of 
difficulties. Eight of the young people had been supported for the full 8 months, and the 
remaining 17 for 6 months or less. Two of these were very recent referrals and 3 were 
young people the service worked with only briefly. The service was therefore able to 
provide the evaluation team with new client profiles for 20 young people: 16 young 
women and 4 young men.  
The client profiles at baseline show that young people referred to ACT were multiply 
vulnerable. All were high risk in terms of placement breakdown or escalation and had 
other complex difficulties in their lives. Fifteen of the young people were living at home 
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with a parent, or relatives; 5 were in care or homeless.17 had been missing to various 
degrees;10 were known to have misused alcohol and 10 were known to have misused 
substances; 13 were known or believed to have been sexually exploited, the others were 
deemed to be at medium or high risk of sexual exploitation.  
Psycho-social assessments at baseline included the Strengths and Difficulties 
Questionnaire. Project workers assessed 13 out of 20 young people to have a case for 
‘total difficulty’ (figure 1). In relation to conduct  or  behaviour disorder, project workers 
scored 14 out of 20 young people to have a case for conduct disorder.  
Figure 1: SDQ Disorders 
 
The young people had a slightly more positive self-assessment, with half (6 out of 12) 
scoring themselves high, or very high, for total difficulty. This is a common finding within 
research using the SDQ, as children and young people may underreport their difficulties. 
Assessments using the Vulnerable Attachment Style Questionnaire (VASQ)4 showed all 
the young people to have either 1 or 2 insecure styles of attachment (mistrustful avoidant 
and/or insecure anxious). Three-quarters (15 out of 20) had a dual insecurity at baseline, 
as assessed by their project worker. This indicates a very high level of need, as young 
people with disorganised attachment styles are difficult to support as they simultaneously 
display clingy, angry and mistrustful behaviour. 
Figure 2: VASQ Insecure attachment 
4 Bifulco, A. et al. (2003) The Vulnerable Attachment Style Questionnaire (VASQ): an interview based- 




































                                            
 
 Responding to these needs 
ACT operationalised the principles of the co-produced service model in developing 4 
innovative elements of early support to young people and families: 
• doing background work 
• taking time over engagement 
• thinking about family 
• providing for mental health needs 
 
Doing background work 
ACT has introduced the routine practice of reviewing case files and writing up 
chronologies in advance of meeting with young people. The primary aim was to prevent 
young people having to answer the same questions for the benefit of another unfamiliar 
professional. Workers tell young people that they have done this, and why, as part of 
signaling what is different about the service. It also ensures that workers can begin to 
make sense of young people’s current difficulties in the context of other aspects of their 
lives: 
‘This allows us to view the young person holistically and take their history into 
account from the very start of our work. Our young people also appear to 
appreciate the fact that they do not need to re-tell their stories and experiences, if 
they wish to discuss this, it is at their discretion’. Act Team T3  
Taking time over engagement 
Many young people referred have responded positively to the offer of ACT support when 
they understood it was about them, and what they wanted to change or achieve for 
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young people and some have tested workers in various ways before deciding to engage. 
The approach in such cases is to take things slowly, maintain contact and chip away at 
resistance by maintaining a focus on the young person’s wishes and needs: 
‘It’s all about really small steps that add together and make a difference.’  
ACT Team T2 
 
Thinking family 
The service aims to act as a bridge between young people, parents and carers. In some 
cases they have worked directly with parents or carers: for example, explaining the 
impact of exploitation and how this may affect behaviour; supporting a young person’s 
transition into a new foster placement jointly with a foster carer, or working with a father 
to reinforce boundaries. In some cases, specialist services have been enlisted to work 
with parents, including a family therapy service in Wigan, and a respite and an outreach 
service in Rochdale providing intensive family support. This is an area of their approach 
that ACT would like to develop, and the possibility of a parent support worker joining the 
team is being discussed.  
Providing for mental health needs 
ACT have commissioned a part-time therapist from the Liberty Project in Stockport (a 
specialist service for young people affected by CSE) to provide an alternative source of 
mental health support. The therapist specialises in trauma work for young people 
affected by CSE and meets with them on an outreach basis in settings chosen by them. 
Four ACT young people have so far accessed regular therapeutic support in this way. 
Another 4 are being supported to access CAMHS, or counselling from St Mary’s Sexual 
Assault Centre (SARC). 
 
Milestone 5: Young people understand the impact of exploitation and 
have reduced risk factors in their lives  
There is evidence that some key risk factors have been reduced for many of the young 
people worked with, including young people’s awareness of risks; their association with 
risky peers or adults; sexual health; missing episodes; and relationships with parents or 
carers. There is also some evidence for an increase in protective factors, including a 
positive relationship with at least 1 supportive adult, improvements in relationship with 
family members and attendance at school or college. Young people report improvements 
in things that matter to them like relationships, how they feel and the attainment of 
individual goals.  
Levels of risk were measured using a Risk Reduction Assessment (RRA) designed to 
assess 10 key factors associated with risk of sexual exploitation amongst young people 
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who were already being exploited, or are at high risk of exploitation. The project workers 
completed an RRA for 19 young people at baseline. Figure 3 shows that the most 
frequent high risks were ‘awareness of risk and rights in relationships’, ‘association with 
risky peers  or  adults’ and ‘relationship with parents or carers’. These were high risk 
issues for half the young people. Workers considered the majority of the young people 
(14 out of 19) to be at medium or high risk in the areas of ‘mental health’, ‘internet and 
mobile phone safety’ and ‘going missing’. A low level of risk was generally identified in 
the area of ‘alcohol  or  drug use’, although for 3 young people this was identified as a 
high risk at baseline: it is a risk factor for which evidence often only emerges over time as 
a trusting relationship with a worker develops. ‘Living situation’ appears to be a moderate 
risk as the service considered their referral threshold was best reflected at level 2 or 
above on the RRA scale (‘living situation meets most of their needs and they are 
reasonably settled, but placement is not entirely secure’). At baseline, 18 of the cohort 
were assessed at level 2 or above for living situation. 
Figure 3: Level of risk at baseline 
 
During the time period of the evaluation 11 of the 19 young people  reached a first review 
assessment (3 months after baseline) and 9 young people reached a second review 
assessment (6 months after baseline) It is common for reviews at 3 months to suggest 
that risk has increased from baseline as young people are likely to disclose more during 
this period as they come to trust a worker. Assessments at 6 months and beyond 
therefore provide the most reliable data on change. 
A reduction in risks in some key areas was recorded for all 9 young people who reached 
a second review. In 3 cases there was improvement in relation to all 10 risk factors. In 1 
case, although the relationship with a parent or carer had improved, other risks remained 
high and in the other 5 cases the picture was more mixed with reductions of risk in 
relation to some factors, while other risks remained. Improvements were most common in 
relation to young people’s awareness of rights and risks; sexual health; going missing; 
















































relationships with parents or carers; school attendance and internet or mobile phone 
safety. The risks least susceptible to improvement were mental health, alcohol or drug 
use and association with risky peers or adults.  
These reductions in levels of risk represent important changes in young people’s lives in 
a 6 to 8 month period. Comparable assessments of young people accessing Barnardo’s 
CSE services between 2003-2005 found that significant risk reduction was achieved for 
young people engaged in support relationships of 12-18 months duration (Scott and 
Skidmore, 2006). 
Follow up assessments included repeat use of the SDQ and VASQ and  second review 
assessments of these were available for the same 9 young people. 
In 2 cases there were considerable improvements in workers’ SDQ assessments of total 
difficulty between baseline and second review (a reduction from very high to slightly 
raised in 1 case and a reduction from high to close to average in another); in 2 further 
cases there were improvements in level of emotional disorder but conduct disorder 
scores remained high. In the remaining cases there was no change. It is notable that in 2 
of the cases where workers assessed  total difficulty scores as remaining very high,  the 
young people’s self-assessments scored as close to average. 
VASQ assessments at baseline showed this to be a group of young people with 
considerable attachment difficulties. Of the 9 young people reaching a second review, 7 
had a dual or disorganised attachment style. Attachment style originates in infant-carer 
relationships and is not something that interventions easily affect,  although there is 
evidence that it is susceptible to change in the context of stable and supportive care 
relationships (Dozier et al, 2006). However, worker assessments suggested a change in 
attachment style for 3 of these young people from a dual to a single insecure attachment 
style. This is an important improvement  that bodes well for their relationships with 
professionals, parents and carers, because it is likely to make supporting them easier. 
Enabling  young people to fully understand the impact of their exploitation is an 
unrealistic outcome in such a short timeframe. However,  the reduction of risk that can be 
gained by young people in a few months is illustrated by the following vignettes. Names 
and identifying details have been changed. 
Leah has been supported by ACT for the last 6 months. She is no longer at risk of 
sexual exploitation, her family life is much more stable, going missing from home 
has stopped and she achieved her goal of liking herself better. She is better able 
to regulate her emotions and recover from outbursts. She is no longer a Child in 
Need (CIN) and her case has been closed by Social Care.  
‘Leah (WRO3) has improved. Six months ago she was struggling quite a 
lot. She still has good and bad days but she is a lot more settled and she’s 
not running away.’ Parent T3 
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Brad’s previously very unstable relationship with his mother is improving and he 
has re-connected with his grandmother and father. He is more honest, open and 
able to reflect upon why he does things. He is engaged with CAMHS and in 
education. If he goes missing, he says where he is. He has been stepped down 
from a Child Protection plan to CIN. ACT will work with him for a few months 
longer when his case is likely to become closed to social care.  
‘You should have seen me before. I would give teachers loads of shit. I took 
drugs and people were after me. I am different now’. Young person T3 
Milestone 6: More young people remain at home, or in stable 
placements in their own communities. Fewer young people are referred 
to high cost or secure placements that do not meet their needs 
All of the young people referred to ACT were assessed as either being ‘on the edge of 
care’, or in care placements that were at risk of breakdown. Escalation has been avoided 
and no secure placements have been used. The pilot is therefore providing good early 
evidence that placement instability and unnecessary escalation for CSE-affected young 
people can be avoided by providing key worker support which is young person-centred 
and high intensity.  
Maintaining placement stability has been a central focus of work, and to date the service 
has been very successful in achieving this. None of the young people living at home and 
judged to be ‘on the edge of care’ have come into care, and no young people in care 
have moved to out of area, high cost or secure placements. In 2 cases there have been 
placement moves to better meet the young person’s needs and in both the young person 
has received support from ACT over the transition and has settled well. The following 
vignettes illustrate the kinds of stability that have been achieved: 
Kayleigh’s home life has improved considerably in the last 6 months and her living 
situation is much more stable – her mother is engaging with ACT and Kayleigh is 
no longer at high risk of harm. Kayleigh’s goals were to be happy, stop stealing, 
have a better relationship with her mum and try a positive activity – all of which 
have been achieved. She is likely to be removed from her Child Protection Plan in 
the New Year when she has her baby and her case is likely to be closed to Social 
Care after that.  
‘[My ACT worker] has helped me stop drinking and going out. I don’t know 
how but things have got better since having her helping me’. 
Young person T3 
 
Pearl was moved to a new foster placement that better met her needs. She is no 
longer at risk of exploitation and she and her foster carer are reporting stability and 
happiness. She wanted to make friends and is building up to being able to 
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socialise. Pearl had previously been bullied for being in care, so a school move is 
planned to help her make a fresh start and to help her make new friends. 
 ‘[My ACT worker] helped me to build good relationships with everybody. 
She giggles and is caring and is there for me. If I told her something she 
would help and pass it on. I can talk to her. We’ve done work on internet 
safety, honesty and socialising. She has really, really helped’.  
Young person T3 
 
For the last 6 months Natasha has been settled in stable residential 
accommodation that is meeting her needs for the first time. She is attending 
college part-time, having been disengaged from education for the previous 18 
months. She is attending CAMHS appointments regularly, accompanied by her 
ACT worker, which is a big step forward. She really wanted to re-connect with her 
sister, who she now sees fortnightly, and is also seeing her father more regularly. 
She is starting to trust others and form attachments.  
‘[My ACT worker] helped me back in touch with my little sister. No one else 
seemed bothered. [When I first met ACT worker] I lived all over and got into 
fights. I’ve not had a fight since moving here’. Young person T3 
A cost-benefit analysis has been undertaken by New Economy using the cost benefit 
analysis guidance for local partnerships (HM Treasury et al, 2014). It concentrated on the 
likely accommodation outcomes of young people if the ACT option for support had not 
been available. As a preliminary, 20 case files were examined. In 10 cases it was felt that 
there was substantial evidence that, without the intervention, the young people would 
have been very likely to have gone into residential care or, in 2 cases, into a secure 
placement. On the basis of these assumptions, and assuming the project would support 
30 clients a year on running costs of £305k, it was estimated that there could be annual 
benefits of over £1.6m through reduced and avoided accommodation costs (Appendix 2). 
Milestone 7: Young people, parents and carers are engaging and report 
satisfaction with the service  
Parents, carers and young people are engaging and reporting high levels of satisfaction 
with the service. Parents or carers needed timely support and understanding from 
someone outside the family and ACT workers have enabled young people to open up 
and communicate with their family. ACT workers are viewed by young people as people 
who care about them and don’t tell them what to do all the time, someone they can talk 
things through with and also have fun with. Their ACT worker does not go away when 
they act up, but is honest with them and sticks around.  
Thirteen young people completed service feedback questionnaires for the ACT service  
and 8 took part in interviews. Responses on feedback forms were extremely positive, 
indicating high levels of engagement and satisfaction with the service. Young people 
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strongly agreed, or agreed, that they had been listened to and treated with respect by 
their ACT worker (n=13) and that they felt safe to talk about private matters with them 
(n=11). Most also agreed that their ACT worker had made a positive difference to their 
life (n=10).  
In interviews it was the intensity of support and the accessibility of their workers that 
seemed of particular significance:  
‘I just feel like with an ACT worker you’ve got more support. I get more support 
from [her] than I have with anyone’. Young person T3 
‘I trust her loads. She helps me all of the time and is always there when I need 
her’. Young person T3 
Persistence and positivity from workers who emphasised possibilities rather than 
problems were also valued: 
‘Before meeting X I put up my walls, I used to be the big hard man. X got through 
that’. Young person T3 
‘X is different, we have a laugh, we chill. She doesn’t make negative comments 
about what I am doing, she focuses on the positive. She moves forward.’ Young 
person T3 
Ten parents and carers completed feedback questionnaires for the ACT service. They 
strongly agreed that both their son or daughter, and they themselves, had been listened 
to and treated with respect by project staff; that their knowledge and experience as 
parents or carers had been valued; that project staff had the right skills to help and that 
they had responded helpfully to the family’s changing needs.  
We conducted interviews with 6 parents and carers at T3. Many reported that, when their 
son or daughter was referred to ACT, what they had needed most was support and 
understanding from someone outside the family. Many spoke about feeling their son or 
daughter had been ‘closed’ to them and expressed their gratitude that the ACT worker 
had been able to get through to them and enabled them to open up:  
‘My daughter struggles letting anyone in, she is a closed book, but with help and 
guidance from [ACT worker] she has managed to break down the barrier, I dread 
to think how life would be without her involvement.’ Parent T3 
‘She managed to get her confidence and got a good rapport with her. That is half 
the battle. [She] doesn’t let people in easily’. Parent T3 
Parents also spoke about the direct support they had received for themselves and how 
this had felt. The isolation, confusion and need of parents to be heard was evident. As 1 
parent commented: 
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  ‘No one has have ever listened to me in my whole life’. Parent T1 
They also spoke about the approach of the ACT workers and how they were different 
from some other professionals they had encountered: 
‘These [ACT workers] are just normal. It’s a fresh way. I’ve not felt as though they 
were scary. If I ring they will respond. I’ve not felt any pressure at all’. Parent T3 
‘I can’t fault her. She goes far beyond any support I’ve had before’. Parent T3 
There were also descriptions of how interactions with ACT workers had enabled them to 
better understand and support a son or daughter, and prevented the whole family 
breaking down: 
‘Quite simply more of it please! [ACT worker] has been a fantastic source of 
support for X and for us as a family in the short time to date that she has been 
working with us. We believe that intense time and support has been needed for so 
long for X and for us all as a family.’ Parent T3 
Milestone 8: Staff receive appropriate support and supervision 
Providing appropriate support to staff across 2 geographically dispersed areas has been 
a challenge. All ACT staff have received regular supervision and have been given 
opportunities for different types of personal development. The emotional impact of the 
work on staff was underestimated initially but has now been recognised and clinical 
supervision is being piloted.  
Managing a new staff team working across 2 local authorities as geographically distant 
as Rochdale and Wigan has not been easy. The journey between the 2 can consume 
half a working day and therefore a good deal of line-management contact has to be on a 
remote basis – by telephone and email. It also means the ACT service has no single 
base and the workers (2 largely based in Wigan and 2 in Rochdale) can easily become 
isolated. This is an issue that has been recognised elsewhere in relation to hub-and-
spoke service developments in the CSE field (Harris et al, 2015). 
The emphasis on building relationships necessitates workers spending considerable 
amounts of time with young people whose histories mean they can be extremely 
challenging to support, and whose lives currently involve a variety of risks and frequent 
crises. Staff working with traumatised clients inevitably risk secondary traumatisation and 
protecting them through boundaried working practices, support and clinical or reflective 
supervision is essential. One of the 6 key principles of good practice identified from the 
evidence was that effective services require resilient practitioners. At the outset the 
project under-estimated the emotional impact of the work and did not have the necessary 
support in place. A number of strategies have since been introduced to address this. 
These include: 
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• the manager spending increased amounts of time in each authority so his staff can 
receive more face-to-face support from him in addition to line management 
supervision 
• people being designated for workers to contact if they need de-briefing or 
consultation when the manager is unavailable 
• staff being co-present for a half day each week in order to meet as a team and 
touch base 
• stress and time management strategies for individual workers 
• a pilot period of clinical supervision with an external consultant 
ACT staff have had various opportunities for personal development including attending 
conferences, speaking and leading workshops at the project launch event and delivering, 
as well as receiving, training. There has been a clear focus on getting the right training 
for staff including commissioning a 3 day bespoke course on participatory and strengths-
based working with at-risk adolescents from the University of Bedfordshire and Research 
in Practice. 
Milestone 9: Ways of working are seen to be effective and adopted 
more widely in each authority 
Both local authorities signed up to the 6 good practice principles (see Milestone 1) that 
emerged from the action research, and are in the process of embedding them through 
various workforce development activities. Both Wigan and Rochdale have reduced the 
caseloads of their children’s social workers with the aim of both improving the quality of 
relationships between workers, young people and families, and enabling more strengths-
based, young person-centred ways of working. The ACT service is contributing to this 
through provision of training, awareness raising and co-working.  
The process of project development, and the learning from the pilot service, was 
intended to influence thinking and practice amongst children’s services managers and 
staff. At T3 we asked the lead partners to describe what, if any, wider influence they 
thought the Innovation had had on Children’s Services in Wigan and Rochdale. 
‘In Wigan the best indication is that people are starting to say and adopt the 
principles as their own. Even when they say ‘we’ve always done that’ it’s still about 
owning it for themselves…This innovation has helped move children’s services 
towards an assets based approach that fits much better with the overall direction 
of the local authority. At the same time it brought a new sense of freedom to 
innovate especially in relation to children in need... I’ve been intrigued by social 
workers seeming to be so locked in that they couldn’t apply their professional 
ways of working. It’s as if they’ve been hamstrung by fear and lack of confidence 
and [have] turned into nothing more than a risk assessment machine. I think we’ve 
undone some of that.’ Partner agency lead T3 
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‘The co-design has been fantastic and we would want to take the lessons learnt 
and establish them across work in children’s services. It’s really clarified that CSE 
is just one form of abuse and that dealing with it is part of the day job. We need to 
be assuring staff that they can do it - including building effective relationships with 
families.’ LA Lead T3 
As well as the 2 authorities formally signing up to the principles, there were examples of 
the principles in action: 
‘Over the last 18 months I think people here have entirely got that it’s relationships 
that count ….It’s about developing a different response to managing adolescent 
risk. It’s based on developing a safety plan with the young person and their family. 
It is different from the usual child protection approach - but of course we need to 
balance [that] with what we are actually required to do.’ LA Lead T3 
There was also an awareness that change in how practitioners think and act is something 
which only slowly takes root and spreads but that early indications were evident: 
‘[For me the Innovation was] primarily about what can keep young people from 
secure [accommodation]? It was about putting to one side how we’d always done 
things and asking instead what could be done  - especially from what young 
people have to say. The Innovation was about people being freed up to try doing 
things differently. Recently I’ve heard [people] saying that some of these 
approaches we’ve seen in ACT are things that are needed and we too should be 
doing them. It’s as if the Innovation has given them permission.’ LA Lead T3 
The decision to staff the ACT service entirely with social workers was an interesting one. 
In ACT’s early days it led to some confusion over roles and responsibilities, and it was 
acknowledged by an LA lead that having 2 social workers attached to a case may not be 
sustainable in the long term. However, it was also suggested that in the context of the 
Innovation project it may have increased the likelihood of wider adoption of new ways of 
working: 
‘The decision to staff with social workers was an interesting choice ... one might 
have thought that the opposite message came from the action research (in terms 
of which workers young people preferred). But if you want to influence how social 
workers work, then maybe other social workers modelling a different approach is a 
good way in…’ Partner agency lead T3 
‘[Having a team made up entirely of social workers] may have been a savvy move 
on the part of the local authorities. I see it as a potentially useful subversion of the 
narrative about social workers being the case holders and someone else [for 
example a youth worker in a voluntary agency] being the one that does the work. 
That’s a narrative that really needs disrupting.’ Partner agency lead T3 
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Some evidence of change in the knowledge and confidence of staff themselves comes 
from surveys administered by the evaluation team at the beginning of the project in 
October 2015 and repeated a year later. The survey was targeted at a multi-agency 
group of 79 staff identified as likely to be involved with the project in some way (for 
example as part of co-production activities or co-working with the ACT service). A 
number of CSE related questions were asked in both surveys. Table 2 shows responses 
to these at baseline and follow up: 
Table 2: Staff knowledge and confidence 
How strongly do you 
agree or disagree 
with these 
statements? 
Strongly agree  or  
agree 
















I know enough about 
CSE to help young 
people affected 
80% (37) 87% (27) 13% (6) 3% (1) 7% (3) 10% (3) 
I have had the training 
I need in relation to 
CSE 
78% (36) 90% (28) 9% (4) 0 13% (6) 10% (3) 
I know what works in 
supporting young 
people who have been 
sexually exploited 
63%(29) 77%(24) 24%(11) 16%(5) 13%(6) 6%(2) 
I get enough support 
around CSE to do my 
job 
78%(36)  90%(28) 11%(5) 3%(1) 11%(5) 6%(2) 
My organisation is 
where it needs to be to 
address CSE 
78%(37) 84%(26) 20%(9) 3%(1) 2%(1) 13%(4) 
My confidence has 
increased around CSE 
in the last year 
NA 84%(26) NA 6%(2) NA 10%(3) 
 
Whilst these findings need to be treated with some caution (the respondents came from 
the same pool of 79 staff, but they were not a matched sample, so the analysis cannot 
show changes in individuals over time), there are some indications of group increases in 
knowledge, training and access to support (the proportion of respondents agreeing or 
strongly agreeing with statements concerning these was 12% higher in the follow-up 
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survey). 84% of respondents also reported that their confidence had improved around 
CSE in the last year.  
Some additional questions were added to the follow up survey in an attempt to assess 
the extent of understanding and support for the principles and model of working being 
piloted by the innovation. There was almost unanimous support for both. 
Table 3: Support for Innovation principles and model 
How strongly do you agree or disagree with 
the following statements? 
Agree or  
strongly 
agree 
Unsure Disagree or  
strongly 
disagree 
It is essential that staff understand the impact of 
trauma on young people’s lives 
100% (31) 0% (0) 0% (0) 
Young people affected by CSE often have other 
complex difficulties in their lives 
97% (30) 3% (1) 0% ()0 
The quality of relationships staff have with young 
people is key to improving their outcomes 
97% (30) 3% (1) 0% (0) 
Resourcing a staff team with small caseloads to 
work intensively with young people with complex 
difficulties is a good use of resources 
90% (28) 10% (3) 0% (0) 
 
Feedback from participants at the ACT Conference in September 2016 also suggested 
there was ongoing enthusiasm for the model of working, and some reported feeling 
empowered to rethink the work social workers undertake with young people; or to 
continue with their own developments along the same lines. The evidence suggests that 
both managers and staff consider the ways of working developed through this innovation 
to be effective and worth wider adoption. 
38 
Learning from the project and the evaluation 
Lessons about the barriers and facilitators to this innovation 
Despite the challenge of developing and delivering this innovation project in a very tight 
timescale, project partners have been successful in achieving their objectives. The 
project was planned to incorporate action research and co-design phases and these 
were delivered. A key lesson for future innovations is that these phases took longer than 
anticipated: the co-design phase was completed 4 months after the pilot service started, 
which may have contributed to some early lack of clarity about its role and way of 
working. Engagement in co-production was good but there was a lack of involvement of 
parents and carers, suggesting that more initial engagement work with these constituents 
might have been beneficial. Nevertheless, the evidence generated via the research, and 
the principles for the service model developed via the co-production process, have been 
widely valued. The overall verdict seems to be that it took time to do these phases but it 
was time well spent.  
The pilot service has faced some practical challenges associated with working across 2 
geographically distant authorities with workers based in each. Providing management 
and support has been time-consuming, and there have been some lessons learned about 
the importance of sufficient face to face management supervision and support for staff.  
In addition, relationship-based practice with very vulnerable young people has emotional 
impacts on staff, and a further lesson has been the need for some clinical supervision to 
support staff in dealing with this. 
There were some early misunderstandings about the role of the ACT service and its 
approach, requiring some careful relationship building, particularly with children’s social 
workers. Nevertheless, the main lesson from the pilot service is that it is possible to work 
differently with young people at risk of CSE and placement instability in ways that are 
highly acceptable to young people and families, and have a positive effect. The key 
faciltiator for this has been the commitment of staff and managers to new ways of 
working.  
Learning of particular relevance for the innovation 
programme’s objectives and areas of focus 
There are several lessons from this innovation which may be relevant to other initiatives: 
• a phased approach to innovation, incorporating research and co-production, can 
be effective in achieving early buy-in and wider ownership of new ways of working, 
and help to ensure that the designed innovation properly reflects the context in 
which it is to be delivered  
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• local authorities, and other partners, with very different starting points and 
perspectives, can work effectively together and learn from each other.  However, 
the process is time-consuming and it may help to take account of practical factors 
such as physical proximity and compatibility of systems 
• young people affected by CSE and at risk of escalation can be supported without 
recourse to secure and or or high cost placements. Support needs to be young 
person and family focused, and be high intensity 
• the pilot service has shown that relationship-based work can be effectively carried 
out by social workers. This is an important lesson in view of the Innovation 
Programme’s interest in the role of social workers. The Wigan and Rochdale 
experience suggests that there may be some benefits to intensive direct work 
being undertaken by social workers, but there are questions about the cost and 
viability of this particular  model which has involved having 2 social workers to a 
case 
• although all have been highly complex and demanding cases, the caseloads of 
ACT social workers have been approximately a third of those of other children’s 
social workers in Wigan and Rochdale. There is a question about whether social 
workers with larger, and more mixed, caseloads could provide the same level of 
relationship-based support in those cases where it was required  
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Limitations of the evaluation and future evaluation 
The main limitation of this evaluation is the lack of data on longer term outcomes for 
young people. It is not possible to say whether positive changes in young people’s lives 
are going to be sustained and engaging young people in completing repeated 
assessments has been challenging.  
The ACT project’s practice of delaying initial assessments of young people in order to 
build relationships first may help ensure the engagement of young people in the 
assessment process and increase the likelihood that a true picture of needs and risks will 
be forthcoming, but it has implications for any evaluation of change as baseline 
assessments may not be completed until 2 months after work has started and therefore 
not provide an accurate picture of young people’s actual starting point. 
The approach of using an embedded evaluator, to work closely with the project team and 
observe key events and processes has brought benefits, not only in generating evidence 
for this report but also in offering partners ongoing reflections and observations to 
support them in project development. This has been positively received: 
‘The embedded evaluator has….acted to help keep the project on track, reminding 
us of what we were supposed to be trying to achieve... The sense of there being 
external observation alongside has been really important and it’s contributed 
intelligence and insight and ideas’. Partner agency lead T3 
The project is currently discussing future evaluation and we suggest that some ongoing 
monitoring of young people’s progress, in terms of underlying issues of attachment, 
trauma and mental health as well as in relation to risk reduction, stability or non-
escalation and the development of greater resilience and strengths, needs to be built into 
any plans.  
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Implications and recommendations for policy and 
practice 
The challenges of keeping high risk sexually exploited young people safe in the 
community have often seemed insurmountable and, despite the high costs and little 
evidence of better long-term outcomes, they have continued to be sent to secure units or 
to residential homes in the depths of the countryside. This Innovation has demonstrated 
that there is an alternative way of social workers supporting young people, keeping their 
lives more stable and preventing entry into care or escalation of placement. It confirms 
that social workers can be effective in providing high intensity and relationship based 
direct work and there is widespread support for this way of working amongst relevant 
multi-agency staff. However, there are challenges to mainstreaming this approach and 
there is still much to be learned about the conditions needed to sustain this level of social 
work intervention  outside an innovation context.  
Although the ACT service has not been strictly speaking a hub- and-spoke service, many 
of the challenges it has encountered in working across 2 authorities would potentially be 
encountered on a larger scale in any Greater Manchester hub-and-spoke service. It is 
still the case that much of the regulatory framework (including Ofsted) is based on single 
authorities serving their own population, and the new Children and Social Work bill that is 
intended to offer more freedom to innovate is still based on that model. As 1 interviewee 
pointed out: 
‘How this stacks up against devolution is the question. [This project has plenty of 
evidence that] young people value consistency, regularity, availability – so how do 
you reshape services across GM that keeps the local and so allows this?’ Partner 
agency lead T3 
The implications for future development are as follows: 
• the model of social work practice exemplified by ACT has shown very positive 
early results with highly complex young people. We strongly recommend that the 
approach is sustained for a longer period to assess the longer term outcomes and 
cost-benefits 
• a partnership between 2 geographically distant authorities may not be the most 
practical way to proceed, but the fact that it has worked, despite the challenges, 
supports continued commitment to partnership working across 2 or more local 
authorities  
• the success of the action research and co-production phases of this project shows 
that such activities can generate innovative solutions to identified problems and 
provide firm foundations for the piloting of new approaches. We suggest that the 
approach could usefully be replicated in other innovation projects  
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• the model of working has the potential to be transferred into other contexts and 
with other young people with complex needs (not just sexual exploitation). 
However, the right conditions need to be created for this level of intensive support 
to be provided. Key ingredients seem to be size of caseloads and support for staff. 
Simply exhorting social workers to adopt new ways of working, without putting 
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Appendix 1 Theory of Change Framework 
 
Where we are now: The   
problem the project is trying 
to address
Increasing numbers of young 
people across GM 
experiencing or vulnerable to 
CSE.
Rising numbers of high cost 
and secure placements 
resorted to for young people 
(and sometimes rapid 
escalation into such 
placements) which can be 
expensive and may not work.
Poor outcomes for young 
people.
Differentiated scale of 
problem and response in GM.
Lack of insight and poor 
evidence base regarding 'what 
works.'
Professional uncertainty about 
how best to help in the face of 
complex challenge.
High profile policy issue and 
poor public confidence.
What we  intend to do to 
achieve change
Review the available evidence 
and conduct action research 
to inform service 
development. 
Co-design and co-produce new 
pathways or service model 
with staff, young people and 
parents or carers which:
- Improves timely reporting, 
action and response 
mechanisms.
- Enables young people to stay 
in their communities
- Supports young people to 
understand the grooming and 
exploitation to which they 
have been subjected or are at 
risk of and increase resilience.
- Responds better to needs of 
adolescents, especially re 
gender and ethnicity.
- Engages and supports 
families. 
Provide training and support 
for staff.
Undertake CBA of above
Milestones October 2016
Action research has provided 
evidence to inform service.
Pilot service model has been 
co-designed and is in place.
Referral criteria and role are 
understood by partners and 
multi-disciplinary working is 
effective.
Young people are being 
identified and provided with 
appropriate early support
Young people understand the 
impact of exploitation and 
have reduced risk factors in 
their lives.
More YP remain at home, or in 
stable placements in their own 
communities. Fewer  YP are 
referred to high cost or secure 
placements that do not meet 
their needs.
Young people, parents and 
carers are engaging and report 
satisfaction with the service.
Staff receive appropriate 
support and supervision.
Ways of working are seen to 
be effective and adopted more 
widely in each authority.
Longer term outcomes
Young people are at reduced 
risk of exploitation (including 
CSE),  have improved 
emotional wellbeing, stable 
living situations, supportive 
relationships,  are aware of 
rights and risks and are able to 
make positive choices for 
themselves.
There is an evidence based 
and cost effective hub-and-
spoke service model that can 
be replicated in the region.
New pathways for young 
people vulnerable to 
exploitation (including CSE) are 
leading to more effective, 
integrated practice.
An action learning and co-
production approach to design 
and development is seen to be 
effective and adopted more 
widely .
Less escalation and fewer 
referrals to high cost and 
secure accommodation.
Public confidence increased in 
GM responses to CSE..
Ultimate goal
To improve the outcomes 
for young people and 
their families and provide 
effective alternatives to 
high cost and secure 
accommodation for 




Activities Milestones by 
March 2016 
How we will know 
milestones are achieved 
How the evidence will 
be collected  
What we will aim to learn 
Action research phase  
Action research 





Action research has 
provided evidence 
to inform service. 
 
Evidence review completed and 
reported by research in practice 
 
Case study analysis review 
completed and reported by 
Children’s Society 
(20 cases across GM) 
 
Focus groups with practitioners 
completed by research in practice 
 
Biographical interviews 
completed and in-depth cases 
reported. (6 cases) 
 
Depth interviews with young 
people and parents or carers 
completed and reported by 
Children’s Society 
(10 YP and 10 parents or carers). 
 
 
Documentary review by 
external evaluators (of action 
research design and conduct: 
sampling, methods, tools and 
analysis) 
 
Observation of research focus 
groups. 
 
Review of research outputs. 
What does the evidence tell us about ‘what 
works’ in relation to targeted interventions 
and approaches to CSE? 
 
What impact does an action research 
approach have on developing the model? 
 
How are those with lived experience 
involved?  
 
How is evidence from different sources 
integrated?  
 




What are the remaining gaps in evidence 
identified for future research?  






Staff, young people 
and parents or carers 
are engaged in co-
design and co-
production of new 
Events held with staff, YP and 
parents or carers. 
 
Service pathways and model co-
produced and described. 
 
Observation of events. 
 
Interviews with staff, YP, 
parents or carers involved 
 
Review of model. 
How are those with lived experience 
involved? 
 
What are the facilitators and barriers to 
using this approach to service 
development? 
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Does the process achieve its intended 
outcomes of co-producing a testable design 
for CSE service provision? 




Pilot service model 
has been co-
designed and is in 
place. 
Staff in place. 
Project partners report 





Suitably qualified and 




Observation and documentary 
review; initial delivery 
stakeholder interviews and 
workshop with pilot staff 
 











Is there a consistent and coherent 
intervention or model of service piloted?  
What assumptions and theories of change 
underpin it?  
What issues and challenges are there is 
establishing the pilot? 
What is effective in building and effective 
staff team? What works in supporting and 















Activities Milestones by 
October 2016 
How we will know 
milestones are achieved 
How the evidence will 
be collected 
What we will aim to learn 





Referral criteria and 
role are understood 
by partners and 
multi-disciplinary 






Young people are 







Young people are 







have reduced risk 




Relevant partners report that 
they understand the referral 




partners are engaged with pilot 




Number of young people referred 







Relationships established with 




Feedback from YP, workers, 












interviews with partner 




Review of monitoring data;   
Analysis of data from initial 
risk assessments and psycho-
social measures with YP. Case 
studies of YP provided with 
support. Staff interviews. 
 
 
Interviews with key workers, 




Repeat risk assessments and 
psycho-social measures; 




What are the specific risks and 
vulnerabilities of the young people 
referred? (with specific reference to 
gender, ethnicity, disability and sexuality) . 
What is working in engaging YP and 
families? 
How do the staff teams and multi-agency 
approaches operate now, compared to 
business before?  
How are young people identified now (as 
compared to business before)?  
How are families, parents and carers 
involved and engaged and how do they see 
their role?  
Have some at risk young people benefited 
more than others? Why? Are there some 
for whom the provision proved 
inappropriate or insufficient. Why was this?   
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More YP remain at 
home, or in stable 
placements in their 
own communities. 
Fewer YP are 
referred to high cost 
or secure 
placements that do 




parents and carers 
are engaging and 
report satisfaction 










Ways of working are 
seen to be effective 
and adopted more 




Number and type of placements 
















Staff receive appropriate and 
regular supervision, attend 
training, engage in opportunities 
for development and report 
enhanced knowledge, skills and 
confidence.  
 
Feedback from multi-disciplinary 
staff.  New assessments, pathway 




Review of LA data. Staff 












Young people complete 
service satisfaction reviews.  




Staff feedback from training 





Documentary review. Staff 
and partner interviews. Pilot 
service training feedback 
forms. Staff survey. 
 
 
What alternative approaches might be 
needed to better address the needs of 
those young people?  
 
 What were the critical success factors 
across all elements of the model?  
 
What has or helped or hindered 
collaboration with other relevant services? 
Are models sensitive to gender and ethnic 
differences? Do they support practices that 
are empowering and informed by 
knowledge of the implications of gender 
and ethnicity? 
How are the messages and principles 
drawn from action research reflected in 
new service? Which ways of working are 
seen to be effective? How do they start to 
be adopted more widely? What are the 
benefits and challenges involved in 
achieving wider influence? 
Activities Milestones by 
October 2016 
How we will know 
milestones are achieved 
How the evidence will 
be collected 
What we will aim to learn 
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 Economic cost-benefit  
Cost-benefit 
analysis or cost 
comparison 
Data on costs and 
benefits are being 






Evidence of risk reduction in 
young people collected at T1 and 
T2 
 
Evidence of costs of new model 
 
 
Risk reduction tool analysis. 
 
Costs of new model identified 
and analysed compared to 
costs identified at the start of 
the project. 
 
Does the new model offer a cost effective 
alternative to high cost and secure 
accommodation? Note – a full cost benefit 
analysis is outside the scope of the first 
year. It would require up to 2 years data on 
risk reduction in order to demonstrate the 
full cost-benefits.  
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Appendix 2 Cost-Benefit Analysis 
Achieving Change Together Team – Cost-Benefit 
Analysis 
(Accommodation outcomes only) 
 
Version 2 
Author Joanne Beese 
Creation date 11/11/2016 
Key customer Nicholas Marsh, ACT Team and Damian Dallimore, GM CSE Lead 
 
Classification 
of document:  
Definition Transmission  Storage and Handling  Disposal 
Company 
Confidential 
Information which is 
restricted to specified 
MGC 5employees or 
that is disseminated 
to other parties as 
authorised by the 
Information Owner.   
Unauthorised access 
could cause an 
important financial 
and or or reputational 
loss to MGC; provide 
a significant 
competitor gain or a 
drop in customer 
confidence. 
Internal post - clearly 
marked Company 
Confidential and 
addressed to specific 
recipient  
Externally – Include MGC 
return address on 
envelopes. Under 50 
pages use a signatory 
delivery service, over 50 
pages use approved 
courier service  
Fax should not be used. In 
person – 5 or fewer pages 
in a sealed envelope. 5 or 
more pages should be 
transported in a locked 
bag. 
Email - classification within 
the subject title  
• Paper format - stored in a 
lockable filing cabinet in secure 
offices with no public access. 
Keys to filing cabinets must be 
stored in a Key Safe. 
• Not left unattended (e.g. table, 
desk or printer) as per MGC 
Clear Desk & Clear Screen 
Policy. 
• On systems – protected by 
login ID or password, and 
appropriate access restrictions. 
• Should not be saved directly to 
desktops, laptops or tablets 
where this can be avoided. 
Where this is unavoidable the 
information should only be 
stored on a company authorised 
and encrypted device and 
should be removed as soon as 
possible. 
• Critical data must be stored on 
a secure server that is frequently 
backed up. 
• USB devices - only held on 
encrypted devices. 
•  Premises  - must have 
appropriately controlled access 
(eg restricted access via code 
locks or reception desks) 
Secure confidential 
waste bins or cross 
shredder. 
5 Manchester Growth Company- the umbrella organisation which hosts New Economy.   
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Methodology 
We have used the New Economy cost-benefit analysis model.  This methodology is being used 
throughout the Greater Manchester Public Service Reform programme, and has been adopted by 
HM Treasury as part of the Green Book suite of documents.  The methodology supporting the 
analysis can be found on the HMT website here 
https://www.gov.uk/government/publications/supporting-public-service-transformation-cost-
benefit-analysis-guidance-for-local-partnerships 
Costs are based on annual current running costs of the ACT Team.  Previous research, 
development and initial set up costs have not been included. 
This CBA has concentrated on the accommodation outcomes of ACT team clients. Other benefits 
and outcomes have been discussed and are likely to be explored in the future. 
Optimism bias corrections have been applied to both costs and benefits to ensure the analysis is 
conservative.  
Brief summary of findings 
Current Cohort CBA – Benefits to date  
Based on the number of current ACT team clients.  
The cost-benefit analysis found that, for every £1 spent running on the Achieving Change 
Together service, the fiscal equivalent of £4.25 in benefits was saved through reduced 
and avoided accommodation costs. The analysis was based on an annual running cost of 
£305k and benefits of over £1.3m, representing strong value for money and a service that 
effectively pays back its own costs within one year.  
Modelled Cohort – Estimated annual benefits 
Based on a modelled, or estimated number of ACT team clients for 12 months. 30 
children (estimated number per year), modelled against the current cohort makeup, that 
is, 50% no cost, 25% savings in LA residential care, 5% savings in out of borough 
residential care, and so on. 
The Cost-benefit Analysis found that, for every £1 spent running on the Achieving Change 
Together service, the fiscal equivalent of £5.48 in benefits was saved through reduced 
and avoided accommodation costs. The analysis was based on an annual running cost of 
£305k and benefits of over £1.6m, representing strong value for money and a service that 








Costs included current staff salaries or on costs, workforce development costs and section 
17 (the Children’s Act 1989) payments that were additional to those that would have been 
paid by the local authority when delivering services as usual. 
Benefits for this CBA concentrated only on the different accommodation settings of the ACT 
team clients. Information to establish reduced and avoided costs was taken from several 
sources: see table below.  
Table 4: Costs linked to different accommodation settings 
Accomodation Type Annual Monthly Notes 




£40,329 £3,361 Based on costs from Placements Northe West 
(PNW) Census 2015 
LA residential unit £153,386 £12,782 Based on National Audit Office(NAO) Children in 
Care Report 
Out of Borough 
Residential Unit 
£142,850 £11,904 This is for ‘commissioned’ placements which may 
geopgraphically be within placing LA. Based on 
PNW Census 2015 
Out of Borough 
Residential Unit with 
therapeutic input 
£166,400 £13,867 A standard ‘proxy’ rate of £3,200 per week is used. 
Small numbers and low incidence significantly skew 
mean rates. 
Secure accommodation £286,000 £23,833 Using £5,500 per week as a proxy. Very limited 
regional data on this. 
Local private children’s 
home 
£31,720 £2,643.33 Based on £610 per week 
  
 Accommodation costs were set against the current ACT team clients to establish benefits 
seen in reduced or avoided costs, as per figure 2 below. For the modelled cohort of 30 
children over a 12 month period, the proportions of children in each type of setting (see 
figure 2 for percentages) were used to estimate the benefits for the extra 10 children.  
Table 5: Costs set against the current cohort of ACT team clients 
Count of individuals Percentage of cohort Saving type Sum 
10 50% Cost neutral £ - 
5 25% LA residential care £766,920.00 
1 5% LA Residential care 
(currently private CH) 
£137,522.00 











1 5% Secure accom/Out of 
Borough residential 
with therapeutic input 
(currently LA foster 
care) 
£173,586.00 
1 5% Secure accom/Out of 
Borough residential 
with therapeutic input 
(currently OOB) 
£53,452.00 




Appendix 3 Psycho-social assessment analysis 
Baseline information about the young people 
At baseline, psycho-social assessment measures were completed for 20 young people. 
Twelve young people also completed the associated self-assessment forms. 
Vulnerable Attachment Style Questionnaire (VASQ) 
The VASQ is an assessment tool that determines the degree of attachment security6. It 
consists of 2 questionnaires – 1 that allows carers, project workers and other adults to 
assess the attachment style of children and young people, and the other a self-report tool 
that measures young people’s behaviours, feelings and attitudes toward attachment. 
The assessment tools utilise a dimensional approach to measure the ‘total insecurity’ rate 
of young peoples’ attachment (secure, mildly-, moderately- and highly- insecure 
attachment), as well as 2 sub-scales of different types of attachment styles.  
Figure 4, below, shows the various degrees of insecure elements as assessed by project 
workers, alongside young peoples’ self-assessment of their attachment style.  
In terms of ‘total insecurity’ at baseline, project workers rated 11 out of 20 young people 
to have a ‘highly’ insecure attachment style. The young people had a similar self-
assessment, with 5 out of 11 rating themselves as having a ‘highly’ insecure attachment 
style. None of the young people were assessed to have a secure attachment style, 









Figure 4: VASQ Degree of insecure elements 
6 Bifulco, A. et al. (2003) The Vulnerable Attachment Style Questionnaire (VASQ): an interview based- 
measure of attachment styles that predict depressive disorder, Psychological Medicine, 33, 1099-1110. 
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 The VASQ tool also measures 2 sub-scales of attachment styles. The first of these 2 
styles ‘represents a range of feelings and attitudes relating to discomfort with, or barriers 
to, closeness with others, including inability to trust and hurt or anger at being let down 
(for example ‘I find it hard to trust others’)’7. This attachment style is called insecure: 
mistrustful avoidant or angry-dismissive  or  withdrawn. The second attachment style – 
insecure anxious or proximity seeking – represents ‘other-dependence’ or clingy 
behaviour (for example ‘I miss the company of others when I am alone’). 
Focusing on these 2 types of attachment styles, figure 4 shows that the vast majority of 
young people (17 out of 20) scored either highly or moderately insecure for the 
‘mistrustful avoidant’ dimension, giving them an angry-dismissive or withdrawn element. 
Three scored mildly insecure for this element only. The young people’s self-assessment 
showed a similar high degree of insecurity on this element.  
For the insecure anxious element, 18 young people were scored to be moderately 
anxious insecure, giving them an enmeshed, or fearful, attachment style. The self-
assessments were slightly more positive with 4 young people reporting having a secure 
attachment on the anxious element. 
All the young people in this group were shown to have either 1 or 2 insecure styles of 
attachment (mistrustful avoidant and/or insecure anxious). As figure 5 shows, none were 
assessed to have a secure attachment for both elements.  
Young people who score moderately or highly insecure for both mistrustful avoidant and 
insecure anxious are classified as having a dual or disorganised attachment style. Three-
















































                                            
 
quarters of the young people (15 out of 20) had a dual insecurity at baseline, as 
assessed by their project worker. This indicates a very high level of need, as young 
people with disorganised attachment styles are difficult to support because they 
simultaneously display clingy, angry and mistrustful behaviour.  
Figure 5: VASQ Insecure attachment 
 
Strengths & Difficulties Questionnaire (SDQ) 
The Strengths and Difficulties Questionnaire is a brief behavioural screening 
questionnaire for children and young people used for clinical assessments, to evaluate 
outcomes in epidemiological studies and as a screening tool. It consists of a 
questionnaire for practitioners, carers and teachers, and a self-report questionnaire for 
young people to complete. 
As well as the overall level of difficulty or stress, the SDQ also highlights the most 
common emotional or behavioural problems among children and young people: 
• emotional problems – depression, anxiety 
• conduct problems – aggression, rule breaking 
• hyperactive problems – poor concentration, over-activity 
• difficulties with peer relationships – getting along with other young people 
 
At baseline project workers assessed 13 out of 20 young people to have a case for ‘total 
difficulty’ (figure 6). The young people had a slightly more positive self-assessment, with 
half (6 out of 12) scoring high  or  very high for total difficulty (5 scored ‘normal’ and 1 
other young person scored ‘borderline’). This is a common finding in research using the 
























Project worker Young person
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In relation to conduct  or  behaviour disorder, project workers scored 14 out of 20 young 
people to have a case for conduct disorder – the equivalent of three-quarters (75%) of 
the sample. This is again a higher proportion than for the young people’s self-
assessments. 
Only 2 out of 12 young people self-assessed a high level of emotional difficulties, 
compared to the project workers who scored 8 out of 20 young people to have an 
emotional disorder. 
The project workers assessed 3 young people as having a high level of hyperactive 
difficulties – this is a lower proportion of young people with hyperactivity difficulties than 
has been identified by workers in other CSE Innovation projects. Half of the young people 
(6 out of 12) self reported having difficulties in this area.   
Figure 6: SDQ Disorders 
 
Project workers assessed 1 young person to have 3 disorders (for example conduct, 
hyperactive and emotional disorders) and 5 young people to have 2 disorders at 
baseline. However, over half of the sample (12 out of 20) had 1 disorder only, while 2 
young people did not have any emotional, conduct or hyperactive difficulties at baseline.  
The young people’s self-assessment differed somewhat in being both more negative and 
more positive than project workers’. Three young people (a quarter of the sample) 
reported having 3 disorders at baseline, a higher proportion of young people with a very 
high level of difficulties than assessed by project workers. However, 5 young people self-
reported no disorders at baseline.   
These figures confirm that this group of young people has complex needs and that the 






































Figure 7: No of SDQ disorders 
 
 
Risk Reduction Assessment (RRA) 
The Risk Reduction Assessment (RRA) tool was designed to help services monitor 
change in relation to the following 10 key factors associated with reducing the risk of 
sexual exploitation amongst young people who were already being exploited, or were at 
high risk of exploitation: 
• awareness of risks and rights in relationships 
• mental health and wellbeing 
• engagement with sexual health issues 
• going missing 
• stable living situation 
• relationships with parents or carers 
• association with risky peers or adults 
• school or college attendance 
• alcohol or drug use 
• internet or mobile phone safety 
 
These factors are based on the risk indicators for sexual exploitation that have been 
identified in a range of research8. The tool itself is based on Barnardo’s outcomes 
8 Pearce, J. (2002) ‘It’s someone taking a part of you’: a study of young women and sexual exploitation. 
London:National Children’s Bureau. Taylor-Browne, J. (2002) More than one chance! Young people 
involved in prostitution speak out. London: ECPAT. Chase, E. and Statham, J. (2004) The commercial 
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framework which was originally developed in 2003 as part of the first evaluation of 
outcomes for young people using Barnardo’s CSE services9 and which has been in use 
in revised versions since.  
All the risk factors are scaled from 1 to 5 – where 1 represents the lowest risk and 5 the 
highest. 
The project workers completed the Risk Reduction Assessment for 19 young people at 
baseline, although not all questions were answered. 
Figure 8 below shows that the areas where project workers expressed the highest level 
of concern (4 or 5 out of 5) for the young people was centred around ‘awareness of risk 
and rights in relationships’, ‘association with risky peers  or  adults’ and ‘relationship with 
parents carers’. All were concerns in relation to half of the sample (50%). 
Including medium as well as high risk, the project workers assessed that the majority of 
young people were also at risk in the areas of ‘mental health’, ‘internet and mobile phone 
safety’ and ‘going missing’. All were concerns in relation to 14 out of 19 young people. 
The lowest level of risk was found in the area of  ‘living situation’ and ‘alcohol  or  drug 
use’, although for 3 young people these were areas of high risk at baseline. 
These findings demonstrate that this is a group of young people who experience high 












Coram Research Unit. Cusick, L. and Martin, A. (2003) Vulnerability and involvement in drug use and sex 
work, Home Office Research Study 268. London: Home Office Research, Development and Statistics 
Directorate. 
9 Scott, S. and Skidmore, P. (2006) Reducing the risk: Barnardo’s support for sexually exploited young 
people. A report of a 2-year evaluation.Barkingside: Barnardo’s. 
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Figure 8: Level of risk at baseline
 
 
Teenage Attitudes to Sex and Relationships scale (TASAR) 
The TASAR questionnaire is a measure to assess young peoples’ knowledge and 
attitudes to sex, relationships and gender. The scale is composed of 15 statements, 
which young people answer using a 5-point scale indicating how strongly they agree or 
disagree with each statement.  
The scale can be used to evaluate sexual violence prevention projects, assessing the 
impact of programmes on young people’s attitude to sexual violence and gender 
stereotyping by using the measure pre- and post- intervention10. 
At baseline, 9 young people completed the TASAR questionnaire. 
The responses show that, overall, the young people endorse socially desirable norms. 
However, some answers demonstrate a high level of uncertainty about what constitutes 
healthy relationships, with some young people answering ‘not sure’ to more risky 
statements. Such unsure attitudes may indicate a higher level of risk or vulnerability to 
sexual coercion. 
10 McNeish, D. and Scott, S. (2015) An independent evaluation of Rape Crisis Scotland’s sexual violence 

























































                                            
 
Individual young people 
Assessment data were collected more than once for 11 young people in the sample (for 
example, baseline (B), 1st Review (T1), 2nd Review (T2)).  
The table below shows the range of measures completed for each young person with 
more than 1 assessment point:  
Table 6: Measures completed for each young person 
 Project worker Young people 
ID  VASQ SDQ RRA VASQ SDQ TASAR 
WR01 B, T1, T2 B, T1, T2 B, T1, T2  B B 
WR02 B, T1, T2 B, T1, T2 B, T1, T2 B, T1 B, T1 B, T1 
WR03 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 
WR04 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1 
WR05 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 
WR06 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 
WR07 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 B, T1, T2 
WR08 B, T1 B, T1 B B, T1 B, T1 B, T1 
WR09 B, T1, T2 B, T2 B, T1, T2 T2 T2 T2 
WR10 B, T1, T2 B, T1, T2 B, T1, T2    
WR11 B B, T1 B, T1    
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 Appendix 4 Draft ACT Pathway 
 
‘AT A GLANCE’ PATHWAY 
ACT’s pathway has been designed following the principles of the research documents as well as listening to the messages from co- 
design. The co-design included input from survivors of CSE, partner agencies, social workers, foster carers and several children’s 
charities. The pathway has been designed with the principles of strength-based work in mind and firmly places the young person and 
their family or carers at the centre. The at a glance pathway is to serve as a quick reference guide for professionals. 
Name of meeting 
or process 
(to be agreed) 
Description Considerations for 
practice 











will be completed by 
the ACT worker 
 
Timeframe Within 
3 days of referral 
being made 
This meeting has a set agenda 
and takes place prior to any case 
being formally accepted. This 
meeting provides an opportunity to 
share ACT’s background, working 
practices and research, as well as 
to ask questions from either ACT’s 
or the referrer’s perspective. The 
ultimate objective from this 
meeting is to agree a way forward 
and share objectives and manage 
expectations. 
The allocation of an ACT worker 
will not be made official prior to 
this meeting taking place. 
Although this may appear to 
initially delay matters, what we 
have learnt is that these 
meetings support more efficient 
working further down the line. 
Where an urgent response is 
required, such as attendance at 
a strategy meeting, an ACT 
worker will attend for information 
sharing purposes and will 
endeavor to arrange an 
expectations meeting within 3 
working days. 
The expectation meeting will 
follow a set agenda which will be 
uploaded to ICS for auditing 
purposes and as a point of 
reference for the ACT worker and 
the allocated social worker. 
This will form part 
of ACT’s quarterly 
internal auditing 
which will cover 4 
cases per locality. 
This document will 
also be available 
for external auditing 
from the respective 
LAs and Phoenix 
perspective. 
Our Focus phase 
 
Documentation 
Solution or  Asset 
Based Tool 
This is essentially a dynamic 
‘assessment’ phase, where the 
ACT workers, the YP and their 
family get to know one another 
and explore ‘best hopes and 
preferred futures’ and agree the 
work to be undertaken. This will 
This is ACT’s and the YP’s 
assessment phase. It is dynamic 
and strength based, although it is 
important to bear in mind that the 
tools, plans & document are in 
the very early stages of design- 
to be supported by RiP & UoB. 
The finalised document will sit 
within CSE workspace. Further 
consideration and support is 
required regarding the specifics 
of a strength based assessment 
fitting in with a C & F assessment 
and what IT support is required to 
This will form part 
of ACT’s quarterly 
internal auditing 
which will cover 4 
cases per locality. 
This document will 








used: Best Hopes and 
Preferred Futures and 




include formal documentation in 
the latter part of the 8 week 
period, with ACT, the YP and their 
family writing up the ‘assessment’ 
at the end of the phase. This tool 
will include multi-agency 
perspectives. 
An extension to this period is 
possible via consultation with the 
YP, family and the ACT manager. 
The development and trialing of 
this document needs to be 
carefully considered and it would 
be beneficial for the YPs who are 
identified for the pilot to be 
discussed on a case by case 
basis to assess their suitability 
for the pilot phase of the new 
assessment. 
ensure the migration of 
information from one document to 
the other to stop families 
‘retelling’ their stories. 
for external auditing 
from the respective 









YP, family or carers 
and ACT worker. 
 
Feedback sheets 
1.  YP 






8 weeks (max) 
This is a strength based approach 
to engagement as well as an 
opportunity to tailor each 
intervention to individual 
circumstances. This meeting is 
between the YP, the family and 
the ACT worker. It will have a set 
agenda which agrees; the 
frequency of meetings, the place, 
timing and invitee list (which may 
include family members and 
members of the family’s support 
network). A contingency plan, 
should matters escalate, will also 
be agreed in this session. 
They will take place no later than 
8 weeks. 
 
Up until this meeting takes place, 
services will continue to be 
delivered through the usual 
approach (CIN) 
This meeting will take place at 
some point during the initial 8 
weeks. It should take place 
where the family or carers 
choose. It is facilitated by the 
ACT SW and they will draw up 
an agreement at the end of the 
session(s). The agreement will 
be a set pro-forma which has 
editable areas regarding 
frequency of meetings, the place, 
timing and invitee list (which may 
include family members and 
members of the family’s support 
network) and a contingency plan. 
 
The suggestion is this will be the 
first official meeting chaired by 
ACT and following this meeting 
ACT’s alternative approach will 
commence. During the pilot 
stages it is important that the 
allocated social worker and their 
manager will need to review this 
agreement and also sign up to it 
The ambitions agreement 
meeting will follow a set agenda 
which will be uploaded to ICS for 
auditing purposes and a point of 
reference for ACT workers and 
the allocated social worker. The 
agreement and contingency plan 
will be uploaded for the purpose 
of auditing and QA. 
 
Feedback for the review will be 
sought from the YP, parents or 
carers formally via ACT’s Adv 
Prac’s and manager or the 
allocated SW (non-ACT worker) 
via a pro-forma. This will also be 
uploaded to the system. 
The agreements 
will be reviewed 
each time they are 
completed by the 
ACT manager or 
Adv Pracs and will 
also form part of 
ACT’s 
quarterly internal 
auditing which will 
cover 4 cases per 
locality. This 
document will also 
be available for 
external auditing 
from the respective 







  for the process to commence 
ACT’s lead on the case. Joint 
reviews to be held at 3-4 months 
or as soon as there are signs of 
an escalation. 
 
The review will also include 
feedback from the YP, family, 









concerns of CSE 
are the primary 
issue and parents 




with CIN or CP 
meetings there will 
be an agenda, 
minutes and actions 
from each meeting 
 
Timeframe 
8 weeks (max) 
These are facilitated by ACT in 
adherence to what has been 
agreed above, working with both 
the YP and the family, reviewing 
their agreed plan, using scaling as 
indicators of progress. 
 
The meeting will follow the agenda 
set and agreed with the YP and 
the family. The attendance and or 
or participation of the YP is 
paramount and the meeting 
structure should reflect this. This 
may include contribution via verbal 
or written or electronic or recorded 
medium. The structure should also 
ensure that areas of risk and need 
are also addressed in a productive 
manner. 
 
These meetings till take place no 
longer than 6-8 weeks apart to 
stop drift. The frequency is 
dependent on level of need and 
family feedback. 
This is where families and YP’s 
referred to ACT officially diverge 
from usual processes such as 
CIN. ACT will be responsible for 
coordinating the plan and the 
meeting- the allocated stat SW 
will feed in to this plan alongside 
other agencies. The escalation 
policy, where family may fall 
back into statutory interventions, 
would need to be clear and 
regularly reviewed. 
 
This area will require specific 
training, inputs and potentially 
written understandings for the 
social workers or managers or 
MA partners who are involved in 
the pilot cases. They will also 
need an opportunity to provide 
feedback during and at the end 
of the process. 
As with CIN or CP meetings 
there will be an agenda, 
minutes and 
actions from each meeting at the 
intervals agreed in the ambitions 
agreement meeting and these will 
be available for auditing and QA. 
The ACT worker will have 10 
working days following the 
meeting (as parents and YP 
would need to also sign them off) 
to upload them to ICS 
. 
Every 4 months ACT Adv Prac or  
manager will observe the meeting 
to ensure progress is being 
made. This will also take place 
prior to cases closing to ACT. 
This will form part 
of ACT’s quarterly 
internal auditing 
which will cover 4 
cases per locality. 
This document will 
also be available 
for external auditing 
from the respective 







My Safety Plan 
(alternative to CP 
conference where 
CSE is the primary 
factor however risks 
are so high that a 




As with traditional 
strategy or CP 
conferences 
meetings there will 
be an agenda, 
minutes and actions 





To be agreed with 
the family, ACT and 
the IRO. This could 
be as frequent as 
fortnightly or as far 
apart as monthly. 
My Safety Plan Meeting can be 
triggered via a CSE strategy 
meeting where parents or carers 
or YP may be invited as long as 
their presence does not disrupt the 
flow of the meeting 
(parents or carers or YPs will 
invited to attend 15-30mins after 
everyone else to allow 
confidential information to be 
shared). 
 
My Safety Plan Meeting date will 
be agreed in the CSE strategy 
meeting to take place no longer 
than 10 working days. Any 
immediate concerns will be 
addressed in the 
recommendations of the CSE 
strategy meeting. 
 
My Safety Plan Meeting’s purpose 
is to recognise an increase in risk 
where parenting is not the issue 
and further structure is required as 
well as objective oversight. These 
will be chaired by IROs but are 
structured in a FGC style with a 
facilitator and the family and 
support network in attendance. 
These will be supportive with the 
objective of a safety plan being 
agreed. There should be at least 
one review prior to stepping down 
into ambitions meetings or closing. 
This meeting will be initially 
highlighted to the family in their 
contingency plan. 
 
Consideration regarding the 
pathway to this meeting requires 
senior leadership guidance, 
especially in regards to parents 
or carers or YPs attending CSE 
strategy meetings (albeit time is 
afforded prior to their attendance 
to provide space private and 
confidential matters to be 
discussed). 
 
My Safety Plan Meeting will be 
chaired by one or two IROs in 
each area during the piloting 
stages. The IRO’s engagement 
will be key in developing the 
agenda and approach to the 
meetings. With this in mind 
training for the IROs will be 
required as well as regular 
updates to keep them in the 
loop. These cases will be few 
and far between, so clear 
pathway and guidance will be 
drawn up once SLT guidance 
has been received. 
As with CIN or CP meetings there 
will be an agenda, minutes and 
actions from each meeting at the 
intervals agreed in the ambitions 
agreement meeting and these will 
be available for auditing and QA 
up to 10 working days following 
the meeting (as parents and YP 
would need to also sign them off). 
This will form part 
of ACT’s quarterly 
internal auditing 
which will cover 4 
cases per locality. 
This document will 
also be available 
for external auditing 
from the respective 
















 nAppendix 5 Sample topic guides 
T3 Interview Topic Guide – Partner Reflections 
Introduction 
The purpose of these interviews is to gather information about the progress of the 
innovation project and the extent to which it is achieving the milestones it set. We are 
interested in your views on how the project is working; what is going well; whether there 
are any gaps, issues and or or challenges). 
• Check interviewee has previously had a hard copy which has been adapted for 
their group of informants  
• Explain that the information will only be used for the evaluation and it is not 
intended to attribute any views expressed to named individuals and all the findings 
will be reported anonymously.  
• Explain that you will make some notes but would also like their consent to record 
the interview so you can check your notes are accurate and pick up on anything 
you have missed.  
• Remind them that the interview will not last more than an hour 
• Check out the interviewee is willing to be interviewed and for the interview to be 
recorded. Give them the consent form to read and sign.   
• Ask if they have any questions before you start. 
About the interviewee 
Name: 
LA or organisation: 
Job title: 
Contact details (check we have correct email address or phone no) 
Please describe your current role: 
• Your role in your organisation or LA 
• How long have you worked here? 
• Key responsibilities. 
 
 
1. Involvement in the Project 
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 • What has been your role or involvement in the Project?  
• And what has been the wider role of your organisation in the Project? Has this 
changed over the course of the first year? If so were the changes planned? Can 
you describe what changed? 
 
2. Action research has provided evidence to inform service  
[intended project outcome] 
 
• What do you think have been the key insights generated by the research or 
evidence? 
 
• How far do you feel the action research provided evidence to inform the ACT 
service? 
 
• Are there still gaps in the evidence you think is needed to inform any future service   
development? 
 
3. Co-design and co-production  
One of the aims of the Project was that it should be developed in partnership with young 
people, parents or carers and staff from different agencies, informed by research and 
evidence.  
What involvement, if any, have you had in the co-design or co-production phase of the 
Project?  
• What has involvement been like for you?  
• What has worked or not worked? 
• Any gaps and challenges? 
• Insights for future co-design events in Wigan and Rochdale and future replication? 
 
4. The new Pilot Service Team 
One of the aims of the Project was the recruitment of a new Pilot Service team and their 
model of working would be informed by the research and evidence base, and co-
designed or co-produced in partnership with young people, parents or carers and staff 
from different agencies. 
 
 
5. Pilot service model has been co-designed and is in place.  
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 [intended project outcome] 
What were you hoping to achieve from the establishment of a new Pilot Service team at 
the outset of the Project? Did you have any concerns regarding establishing a new Pilot 
Service team in Wigan and or or Rochdale? 
What involvement, if any, have you had in the development of the new Pilot Service team 
ACT?  
If you had a role in the recruitment process, please outline what you feel worked well, any 
challenges and any insights for future replication. 
Do you feel you were able to recruit people with the right skills, experiences and 
aptitudes? 
6. The beginning of the model or approach and how it is evolving 
Was it correct to focus the new service upon: 
• preventing placement escalation or ensuring stability or ensuring accommodation 
that meets young people’s needs? 
• complex vulnerable young people at risk of or experiencing CSE? 
How far does the model or approach need to develop further? 
7. Staff receive appropriate support and supervision.  
[intended project outcome] 
What involvement, if any, have you had in the support and supervision of ACT staff? 
How has support and supervision been offered and developed? How has this worked 
across 2 authorities? Have staff received appropriate support and supervision? 
As a pilot, Act staff will receive separate clinical supervision in support of their role. What 
would you expect to see as the benefits to such supervision? What would you like to 
know about the impact of such supervision going forward? 
Going forward (and thinking about possibly replicating the service in other authorities), 
how would you develop the support and supervision of Act staff? 
8. Young people are being identified and provided with appropriate early 
support.  
[Intended project outcome] 
• How far are you aware of the number of young people being identified and 
provided with early support by ACT? The original intention was to support 30 
young people. Is this a realistic goal given the ACT approach or model? How far is 
case management and case size an issue going forward for ACT? 
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 • How do the ACT numbers of young people compare to other similar teams (your 
team, if applicable)? 
• Is it clear what support young people are receiving? What are the main types of 
support offered? Going forward, are there types of support ACT could offer in the 
future? And are any new areas being identified? 
• How does ACT support compare to other similar teams (your team, if applicable)? 
• Are there other young people, apart from those affected by CSE or placement 
stability, who would benefit from the ACT model or approach? 
9. New ACT service pathway, new form of assessment and new plan. 
• Have you been involved in helping to develop the ACT service pathway, new form 
of assessment and new plan?  
• If yes, what has your involvement been? How do the service pathway, assessment 
and plan differ from existing ones for CSE? 
• What are your hopes and expectations for the new service pathway, assessment 
and plan? Can you foresee any challenges in implementing them? 
10. More young people remain at home, or in stable placements in their own 
communities. Fewer young people are referred to high cost or secure 
placements that do not meet their needs   
Young people understand the impact of exploitation and have reduced risk  
factors in their lives  
[Intended Project Outcomes] 
• Have you been briefed on progress and outcomes for young people supported by 
ACT? How has this happened and in what form? Are you able to see progress and 
outcomes for these young people? What are they? What are the challenges faced 
by ACT in achieving the intended outcomes for young people? 
• Are they the same challenges faced by other similar teams (your team, if 
applicable) 
11. Training and development opportunities 
One of the principles coming out of the research is the provision of appropriate training 
and development opportunities (possibly action learning, shadowing, space for learning 
and reflection) for staff. 
• To your knowledge, how has the Innovation Project offered a range of training and 
development opportunities for staff? Of these, which have been the most useful for 
you or your staff? 
• Have you or any of your staff been involved in the strengths based training 
commissioned by ACT? If yes, how useful has it been to date? 
12. Develop effective multi-disciplinary working (Intended project outcome) 
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 • Who are the key staff or teams or services and linked agencies that ACT should 
be developing working relationships with? 
• How has ACT introduced their service to staff or teams or services and linked 
agencies (your team, if applicable)?  
• Do you feel the role and remit of the ACT team is now known to key staff, or 
teams, or services and agencies (your team, if applicable), or is this work in 
progress? Any suggestions for improving this? 
• From your perspective, how effective have ACT been in building relationships with 
staff or teams or services and linked agencies (your team, if applicable)?   
• What has helped ACT to do this, or have they had to overcome any barriers during 
their existence?  
For example, has their newness helped, or been a barrier for them?  
Has their role in the Innovation project helped them to build relationships, or 
has it been a barrier for them?  
How has their social worker background helped them, or has it been a barrier 
in any way? 
13. Ways of working are seen to be effective and adopted more widely in each 
authority. 
• Which of the principles or findings underpinning the ACT model or approach 
regarding ‘what works’ can be adopted more widely in each authority? 
• What would enable wider adoption in each authority and where do the challenges 
lie? 
14. Partnership Working 
The Project is founded upon partnership working across Rochdale and Wigan LAs, 
Greater Manchester Phoenix Project and GM partners, The Children’s Society and 
Research in Practice. 
 
• How far has partnership working underpinned the Project? Please describe how 
you have worked together.  
What have been the benefits of working this way?  
• And any challenges along the way? If yes, please describe how you resolved them 
with a view to future replication. 
• Were the partners involved the right ones? 
Any additional points about partnership working? 
 
15. The policy and strategic landscape 
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 • Since the project began, have there been any changes in the policy and strategic 
landscape (CSE, social care, police, voluntary sector, GM, young people) that 
have influenced your thinking and the shape of the Project?  
If yes, please describe what they are and how they are influencing the Project. 
• GM describes complex safeguarding as an emerging challenge in that it needs to 
understand the safeguarding implications of wider (often organised) criminal 
activity, including trafficking, forced marriage, modern slavery and radicalisation, 
alongside CSE. How far have you been involved in this thinking?  
• Please describe how the ACT model or approach could evolve in relation to 
complex safeguarding, if at all.  
16. There is an evidence-based and cost effective hub-and-spoke service model 
that can be replicated in the region. 
[Project outcome] 
• How close is the ACT model or approach to demonstrating its impact and cost 
effectiveness?  
• Which aspects of the model or approach might be replicated in the region and 
which elements would need to be altered (and why?) 
• What are the anticipated challenges or benefits of extending the ACT model or 
approach to more than 2 GM authorities? 
• Can you describe any wider ‘green shoots’ emerging from the Wigan and 
Rochdale (GM) Innovation? 














The purpose of these interviews is to gather information about the progress of the ACT 
team and how it is working with you or your young person and family. We are interested 
in your views on how the service is working; what is going well; whether there are any 
gaps, issues and or or challenges). 
About the interviewee 
Name: 
LA or organisation: 
Job title: 
Contact details (check we have correct email address or phone no) 
Please describe your current role: 
• Your role in your organisation or LA 
• How long have you worked here? 
• Key responsibilities. 
 
1. Direct involvement as linked social worker 
When and how were you introduced to the ACT service? Were their role and referral 
criteria clear to you? What was the reason for your referral to the service? 
• Please outline the main family and young person issues or background. 
• How has your ACT worker been working with the family or young person?  
• What key issues have they been working on? 
• How has the young person or family responded? 
Please explain what progress has been made and any changes or outcomes observed. 
[Prompt for how long change took and the pattern of the work) 
• Who are the other key agencies that have been involved? 
 
 
2. ACT model or approach 
Is it clear how the ACT service work and what their approach is? Please explain. Is this 
the right approach? [Prompt for strengths and limitations] Are there elements of their 
approach that can usefully be adopted more widely?  
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 [ Prompt for key elements including relationships, strengths or assets, non case holding, 
longer term, young people focused, their pace etc] 
 
3. How has your ACT worker worked with you and what difference have they 
made to your work? 
[Prompt for issues around communication, information sharing, joint working, involvement 
in statutory meetings and decisions, workload/caseload] 
 
• Any issues raised or challenges? 
• How could working together be improved? 
 
4. Does it make a difference that ACT workers are social workers? 
[Prompt for how it would it be different if they were youth workers, or third sector 
workers? What difference does it make to the family/YP? To how cases are managed?] 
5. What does the future hold for your young person or family? 
[Prompt for hopes and fears of the YP and family; likely involvement with Children’s 
Services] 
Any changes or developments to the service you would recommend? 
THANK YOU! 
T3 Interview Topic Guide – Young person 
Introduction 
The purpose of these interviews is to gather information about the the ACT team and 
how it is working with you.  
About the interviewee 
Name: 
1. Please describe the support you have been getting from your ACT worker 
and their service since they started work with you.  
• How often have you seen them? 
• What have you done together? 
• What have they done for you? 
2. What has mattered most to you, or what do you like most, about the support 
you have been offered by ACT?  
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 • Has it helped you?  
• Is anything different for you now compared to when you started getting support 
from ACT?  
 
3. How does ACT compare to other support you have had in the past?  
• What is different about ACT? If anything?  
• Does it matter that ACT workers are social workers? 
• Is there anything you’d like to change, or add to the support you receive from ACT 
going forward?   
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